
From:
To:
Cc: ; 

Subject: Weekly Report - 31 Oct 2012 )
Date: Wednesday, October 31, 2012 5:19:18 PM

Changes from the last update are in red. 
 

      Hot Issues
Renewal Contracts

Twelve contracts awarded.  No more contracts are to be awarded (YUM Veg/Debris is on
hold).
ECSO can extend the following upcoming options:

Yuma Fence – last option will start 25 Oct
Tucson Fence – last option will start 25 Oct
Yuma Roads – last option will start 23 Oct
Tucson Roads – last option will start 1 Nov
El Paso Roads – last option will start 2 Nov
Tucson Veg/Debris – 1st option will start 22 Nov
Yuma Lighting – 1st option will start 4 Nov
El Paso Lighting – 1st option will start 5 Nov
Each contract has 2 options, which each last 90 days

ECSO exercised the last option for El Paso Fence on 4 Oct. 
It will expire in 90 days, or around 2 Jan. 
No other contract plans exist at this time except for CTIMR, which is subject to
protest. 

No MATOC capability exists for future Task Order needs, after MATOCs expire
ECSO provided ROM estimate for WA #1, #2, #3, for new TI M&R contracts. 

Also provided estimate for extensions, if approved by their CO. 
We are waiting response from CO on extensions for WA#2 & #3 contracts
Also need  decision on extension of WA#1 CTIMR. 

 
Bridge – Security Requirements

Span across Rio Grande has been installed, with fencing to deter pedestrian traffic.
Completion of project is on hold, per County’s construction manager. 

Real estate acquisition is now complete. 
CC is waiting on a proposal from contractor to complete the project.

   
Boat Ramp

Visited site with  on 30 Aug to discuss scope and take rough measurements for
sketches. 
Finalized design sketches and sent to RE & Env for review 7 Sep.   
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 sent them to IBWC for review. 
Provided review comments on SOW 31 Oct.   

Boat Ramp
Revised PRD is in technical review as of 9 Oct.  PRD addresses phase 1 need for surveys
of river bottom, and for gradient boundary line. 
Phase 2 PRD will be developed once scope is confirmed with Sector following receipt of
survey results.   

 
      Major Efforts

Contingency Contract Plans for WA#1
Working with  on backup plans for WA#1 and other areas.

RGV Gates
Plan-in-hand site inspection held on  gates for  on 25 Oct.  . 

Second set of designs may be ready to submit before Thanksgiving. 
Contractor trying to complete test gates but being delayed by rewiring of control panels, and
late delivery on trolley items. 

Expect acceptance ~7 Nov, and NTP for fabrication by 14 Nov. 
Gate Closure Communications

BPFTI will send out 10 landowner notice letters
AUSA will send out the rest, due to ongoing litigation.
AUSA is seeking emergency possession of tracts needed for landowner alternate
access.  OCC is tracking this. 

Landowner training
 developed draft training design and will edit training slides.

DHS coordination will not be required.
Sector will assure agents are trained to train landowners.  Sector has received
contract-required training. 

 
                   Good News

 
 

        Concerns
 

RGV Highway – Fence Relocation
o        Confirmed funding available from TxDOT & CCRMA bonds; final estimate not developed

yet
o        Coordination w/IBWC will start once TxDOT approves draft EA
o        CC engineer sent latest schedule & draft EA 8 Mar

 Forwarded EA to  2 Apr.
 Received maps from CC engineer 25 Jun.
TXDOT (thru IBWC) provided schedule info, noting a contract letting date of Dec 2013.

·         IBWC Riverside MOA & design
Response to BPFTI comments received

Some items will need to be funded by BPFTI
Draft MOA submitted to IBWC 15 June for review. 
Received IBWC comments and sent CBP comments to them on 22 Oct. 
 resolved dispute over responsibility for moving CBP’s fence – IBWC accepted

responsibility.
Working IAA for guard rail and security grating over valve vault

USACE will initiate design – tasked to them 14 Sep. 
Requested update 16 Oct.   
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Will contract separately from IBWC, so no IAA will be required.  
Grate Raising Winches RGV)

Legal advised that O&M was correct funds source.  Drafted PRD
RE input received; requested RE and ECSO cost/schedule info 18 Oct

ECSO continues to have trouble getting in-house engineering support. 
ECSO PM provided estimate on 20 Jun.  Will request updated estimate e to cover

 grate as well.    
Will discuss with  turning over PM duties for this PRD, per 

Grates – vegetation accumulations are resulting in high maintenance and need to
raise grates and hold them open.

Current Hidalgo County design does not allow for holding grates open, and makes lifting
grates difficult and possibly a safety concern for inexperienced workers.
Received test data from  &  on pins for pinning proposal 15 Oct.

Currently evaluating data.   
. 

I’ll discuss with  whether she wants to initiate a study. 
CTIMR Support – Area 4

RGV – providing technical support for  on unsuitable caliche for levee maintenance, on
maintenance scope, and on lifting system for grates. 

Working to establish standard specification for caliche.
Collecting sample caliche specs & discussing issues with local supplier’s
engineer.   

RGV Access Road M&R
Visited Sector and site with Primus &  & .
Prepared recommendations for M&R for CWP#2 access roads.

Discussions held 12 Oct with  to finalize task descriptions for
access roads

Received Primus recommendations for road M&R categories for future classification
of M&R. 

Worked with  to clarify standards for cross slopes and aggregate
thickness calculations

 
Deliverables
 

RGV Gates IPT minutes for 24 October meeting
Provided SOW review comments on Boat Ramp on 31 Oct

 
 

PE, PMP
Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  
Mobile:  
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"Excel as a trusted strategic partner enhancing
 
 
 

BW23 FOIA CBP 003986



From:
To:
Cc:
Subject: RE:  Repairs @
Date: Tuesday, November 27, 2012 4:44:05 PM

You’re welcome.  I didn’t see you when I went by, and probably jumped to a conclusion that wasn’t
properly supported.  
 

, PE, PMP
Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  
Mobile:  
"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"

From:  
Sent: Tuesday, November 27, 2012 4:36 PM
To: 
Cc: 
Subject: Re:  Repairs @ 
 
I'm still working! Will finish this briefing up tomorrow am.
Thanks !
 
From: 
Sent: Tuesday, November 27, 2012 04:33 PM
To: 
Cc: 
Subject: FW:  Repairs @
 

            I didn’t see  today, 
 Attached are photos of before/after. 

 Fortunately, no significant
damage was incurred to the actual fencing. 
 

 
, PE, PMP

Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  
Mobile:  
"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"

From:  
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Office: 
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From:
To:
Cc:
Subject: Fw: "final" andrade PRD
Date: Friday, April 05, 2013 12:39:44 PM
Attachments: TI YUM 7451-1 Andrade Fence Replacement v5.doc

 
From:  
Sent: Thursday, March 14, 2013 02:35 PM Eastern Standard Time
To:   
Cc:  
Subject: "final" andrade PRD 
 
Here is the one  signed
 

PM, TI
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
BB: 

Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy
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From:
To:
Subject: Fw: TI Project and M&R Weekly Meeting Notes 10/25/12
Date: Thursday, October 25, 2012 7:25:17 PM
Attachments: TI Project and M&R Weekly Meeting Notes 102412.xls

 
From:  
Sent: Thursday, October 25, 2012 03:34 PM
To: ;

 
  

; 
  

;  
  

  

;
  

; 
  

   
; 

 

 
  V

 

;

 
 

 
;  

Subject: TI Project and M&R Weekly Meeting Notes 10/25/12 
 
All,
 
Attached you will find notes from this week’s TI Project and M&R Meeting.
 
Thanks,

 

Project Manager, TI Project Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
Mobile: 
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Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.  
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FM&E TI Projects PM Email Address FM&E TI M&R PM Email Address

Rio Grande Valley Sector

Laredo Sector

Del Rio Sector

Big Bend Sector

El Paso Sector

Tucson Sector

Yuma Sector

El Centro Sector

San Diego Sector

Weekly Tactical Infrastructure Call
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Project/Activity Name FM&E 

Number

CBP PM Service 

Provider

Service 

Provider 

PM

Comments 10/24 Actions Required 10/24 Comments 10/17 Actions Required 10/17

Fence Maintenance 

Contract

Monitoring performance - in option 2 period 

of the contract.  Covered through 1/8/13.  

Working with team on path after 1/8.  

No update - still monitoring performance.

Legacy Fence 

Foundations Repairs

No update. No update

El Paso Sector

TI Projects
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Project/Activity 

Name

FM&E 

Number

CBP PM Service 

Provider

Service 

Provider 

PM

Comments 10/24 Actions Required 10/24 Comments 10/17 Actions Required 10/17

Primary 

Fence Replacement 

Phase 3"

TCA 7652-3 Primary 

Fence Replacement, 

Phase 3

7652-3  USACE  Electrical line on East side has 

been located.  Contractor has 

brought in an extra crew for low-

water crossing.  Electric REA and 

will be submitted next week.1. 

73% complete. anels set.  All gates 

hung.  40% of bollards grouted.  Electrical 

line has been repaired.  Cost has been 

submitted - formal REA will be submitted.  

Contractor will also submit an REA for the 

extra tough rock.  Project still on schedule 

slated for completion 11/13.

Tucson Sector

TI Projects
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Project/Activity Name FM&E 

Number

CBP PM Service 

Provider

Service 

Provider 

PM

Comments 10/24 Actions Required 10/24 Comments 10/17 Actions Required 10/17

None

Adrade Fence Repair *RFP went out for bid. Bid estimates 

are due next week. By 10/24/12. 

currently on schedule to issue NTP 

on Nov 2nd.

*RFP went out for bid. Bid 

estimates are due next week. By 

10/24/12. currently on schedule 

to issue NTP on Nov 2nd.

Yuma Sector

TI Projects

TI M&R  Projects
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From:
To:
Cc:

Subject: Weekly Report - 10 Jan ( )
Date: Wednesday, January 09, 2013 5:15:05 PM

Changes from the last update are in red.   
 

      Hot Issues
Renewal Contracts – Round IV

Twelve contracts awarded.  No more contracts are to be awarded (YUM Veg/Debris is on
hold).

El Paso Fence – last option will expire 8 Jan
Yuma Fence – last option will expire 24 Jan  
Tucson Fence – last option will expire 24 Jan  
Yuma Roads – last option will expire 22 Jan  
Tucson Roads – last option will expire 30 Jan  
El Paso Roads – last option will expire 30 Jan  
Tucson Veg/Debris – 1st option will start 22 Nov; last option expires 18 May  
Yuma Lighting – 1st option will start 4 Nov; last option expires 30 Apr
El Paso Lighting – 1st option will start 5 Nov; last option expires 4 May
BBT Roads – last option was exercised, good thru 26 Mar.  
EPT Veg/Deb – first option has been exercised, good thru 11 Apr  
Each contract has 2 options, which each last 90 days

No MATOC capability exists for future Task Order needs after MATOCs expire
ECSO provided ROM estimate for WA #1, #2, #3, for new TI M&R contracts. 

Also provided estimate for extensions, if approved by their CO. 
Decision issued 9 Nov – no extensions allowed.   
Standing down on using ECSO for gap filler for WA#1. 
$120K transferred to ECSO 29 Nov to cover PM to get contracts awarded. 

EPT and TCA Fence were identified as top priority needs, with TCA and EPT
Roads next, and BBT Roads/Veg/Debris next. 
o        Also working with  on TCA Gate Opening contract extension

and TCA Lighting reprocurement.
o        Gate opening contract will be extended for 3 months thru mid-

May 2013. 
o         will work new lighting contract thru Sector procurement.

o        YUM M&R coverage
o        Fence will be done in-house until CTIMR
o        Roads will be done in-house and with small contract thru CBP

Procurement
o        Lighting MATOC will be extended by ECSO as needed

45 day gap filler packages sent to  for review for TCA and EPT
Fencing. 

Funds requests submitted and approved for both.  
Gate maintenance is deleted from TCA contract, after coordination with 

.  Allows 45 day PoP vs. 1 mo. 
EPT Fencing contract awarded to Cerrudo 19 Dec for $142,518.98, from 9
Jan – 23 Feb 2013.  

Precon held by  8 Jan

BW23 FOIA CBP 004009

(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

(b) (6)

(b) (6), (b) (7

(b) (6), (b) (7)(C)

(b) (6), (b  

(b) (6), (b) (7)(C)

(b) (6), (b  

(b) (6), (b) 

(b) (6), (b) (7)(C)



TCA Fencing PO issued to Capers in the amount of $82,243.36 on 3 Jan
2013.  Precon pending.

Working on budget and estimated quantities for EPT & TCA Fence and Roads contracts
with , ECSO.  

Schedule received that has NTP of 11 Mar 2013 for all four contracts.  
Funds requested 2 Jan for $2,118K for 4 contracts. 
ECSO reviewing need for PgM and Const O/S funding and will provide adjusted
estimates.  
ECSO agreed to provide Const O/S support for CBP gap filler fencing contracts, and
requested $10K on 2 Jan.  Funds approved by  and provided to ECSO.    

Bridge – Security Requirements

Span across Rio Grande has been installed, with fencing to deter pedestrian traffic.
Completion of project is on hold, per County’s construction manager. 

Real estate acquisition is now complete. 

   

.

.  
Sent CCRMA email offering swing gate option 7 Dec.  
Provided  with updated issue paper 10 Dec.

Boat Ramp
Revised PRD is in technical review as of 9 Oct.  PRD addresses phase 1 need for surveys
of river bottom, and for gradient boundary line. 
Phase 2 PRD will be developed once scope is confirmed with Sector following receipt of
survey results.   
PRD is final and was sent to ECSO for action.
Advised  on 28 Nov that she is the PM for this action and I will provide
engineering support.  
O&M funding of $21K provided to ECSO.  

 
      Major Efforts  

RGV Gates
Plan-in-hand site inspection held for second set of designs (15) on 4 Dec. 

Updated design dwgs received for 2nd package on 20 Dec.
Review comments provided 3 Jan.   

Test gates were accepted on 14 Nov
DOJ got possession of Loop tracts on 15 Nov.  Delay to Weston may be ~15 days due to
extended time to mobilize subs, per discussion between USACE/Weston.    

Updated schedule received from Weston/USACE
Accelerates gate closings; impacting RE availability.
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We are accelerating RE efforts in 
Pier drilling and pier caps ongoing in   Gate closing started with on 9
Jan.   
CR approved in FITT for negotiated $23K for delayed NTP/remob for gates.   

RE working on possession of fee under levee for for alternate access
Significant issues at  meeting held on 17 Dec w/OCC/DOJ, etc.  
Working to communicate with  landowners (  and 
USACE confirmed with  that he and son are only ones farming south of levee
in   Other landowners can access next to water tower.    
Contacted IBWC for permit for landowners to use levee road in during gate
closures.  Will submit request by Friday. 

Gate Closure Communications
BOD has message on HOTLINE advising of new schedule, and is providing
updates. 
Emails sent to law enforcement, emergency responders and other governmental
agencies on 12 Dec.

Landowner training
Sector training held for the Station trainers on 11/12 Dec.  

 will update training materials based on comments, and will provide to
Sector for use by Station trainers. 
OCC review comments received.  Finalizing responses. 

 
                   Good News

 
 

        Concerns
 

RGV Highway – Fence Relocation
o        Confirmed funding available from TxDOT & CCRMA bonds; final estimate not developed

yet
o        Coordination w/IBWC will start once TxDOT approves draft EA
o        CC engineer sent latest schedule & draft EA 8 Mar

 Forwarded EA to  2 Apr.
 Received maps from CC engineer 25 Jun.
TXDOT (thru IBWC) provided schedule info, noting a contract letting date of Dec 2013.
Latest schedule received from TXDOT 28 Nov.  No change in contract letting date of Dec
2013.  

·         IBWC Riverside MOA & design
Response to BPFTI comments received

Some items will need to be funded by BPFTI
Draft MOA submitted to IBWC 15 June for review. 
Received IBWC comments and sent CBP comments to them on 22 Oct. 

Working IAA for guard rail and security grating over valve vault
§         USACE will initiate design – tasked to them 14 Sep. 

o      Requested update 16 Oct.   
§          Will contract separately from IBWC, so no IAA will be required.  

Grate Raising Winches RGV)
Legal advised that O&M was correct funds source.  Drafted PRD

RE input received; requested RE and ECSO cost/schedule info 18 Oct
ECSO continues to have trouble getting in-house engineering support. 

ECSO PM provided estimate on 20 Jun.  Will request updated estimate e to cover
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grate as well.    
Discussed with  turning over PM duties for this PRD, 12 Dec. I will be engineering
support

 Grates – vegetation accumulations are resulting in high maintenance and need to
raise grates and hold them open.

Current Hidalgo County design does not allow for holding grates open, and makes lifting
grates difficult and possibly a safety concern for inexperienced workers.
Received test data from  on pins for pinning proposal 15 Oct.

Currently evaluating data.   
 

I’ll discuss with  whether she wants to initiate a study. 
CTIMR Support – Area 4

RGV - providing technical support for  on unsuitable caliche for levee maintenance, on
 maintenance scope, and on lifting system for grates. 

Working to establish standard specification for caliche.
Collecting sample caliche specs & discussing issues with local supplier’s
engineer. 

Need to finalize standard for drag roads; need to reconfirm Sector requirement for
width (  and get  final review.

RGV Access Road M&R
Visited Sector and site with Primus &  & .
Prepared recommendations for M&R for CWP#2 access roads.

Discussions held 12 Oct with  to finalize task descriptions for
access roads

Received Primus recommendations for road M&R categories for future classification
of M&R. 

Worked with  to clarify standards for cross slopes and aggregate
thickness calculations

 
Deliverables
 

RGV Gates IPT minutes & agenda
 

 
 

 
 

, PE, PMP
Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  
Mobile:  
"Excel as a trusted strategic partner enhancing
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From:
To:
Cc:

Subject: Weekly Report - 27 Dec ( )
Date: Wednesday, December 26, 2012 11:29:49 AM

Changes from the last update are in red.   
 

      Hot Issues
Renewal Contracts – Round IV

Twelve contracts awarded.  No more contracts are to be awarded (YUM Veg/Debris is on
hold).

El Paso Fence – last option will expire 8 Jan
Yuma Fence – last option will expire 24 Jan  
Tucson Fence – last option will expire 24 Jan  
Yuma Roads – last option will expire 22 Jan  
Tucson Roads – last option will expire 30 Jan  
El Paso Roads – last option will expire 30 Jan  
Tucson Veg/Debris – 1st option will start 22 Nov; last option expires 18 May  
Yuma Lighting – 1st option will start 4 Nov; last option expires 30 Apr
El Paso Lighting – 1st option will start 5 Nov; last option expires 4 May
BBT Roads – requested last option be exercised.  
EPT Veg/Deb – requested first option be exercised.  
Each contract has 2 options, which each last 90 days

No MATOC capability exists for future Task Order needs after MATOCs expire
ECSO provided ROM estimate for WA #1, #2, #3, for new TI M&R contracts. 

Also provided estimate for extensions, if approved by their CO. 
Decision issued 9 Nov – no extensions allowed.   
Standing down on using ECSO for gap filler for WA#1. 
$120K transferred to ECSO 29 Nov to cover PM to get contracts awarded. 

EPT and TCA Fence were identified as top priority needs, with TCA and EPT
Roads next. 
We are considering options for TCA Lighting and YUM Roads.
o        Also working with  on TCA Gate Opening contract extension

and TCA Lighting reprocurement.
o        Gate opening contract will be extended for 3 months thru mid-

May 2013. 
45 day gap filler packages sent to  for review for TCA and EPT
Fencing. 

Funds requests submitted and approved for both.  
Gate maintenance is deleted from TCA contract, after coordination with 

  Allows 45 day PoP vs. 1 mo. 
EPT Fencing contract awarded to Cerrudo 19 Dec for $142,518.98, from 9
Jan – 23 Feb 2013.   

 

   
Working on budget and estimated quantities for EPT & TCA Fence and Roads contracts
with , ECSO.  

Schedule received that has NTP of 11 Mar 2013 for all four contracts.  
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Gate closures are currently not scheduled to begin until 3 Jan  Gate).    
RE working on possession of fee under levee for 

Significant issues at  meeting held on 17 Dec w/OCC/DOJ, etc.  
Gate Closure Communications

BOD has message on HOTLINE advising of new schedule, and is providing
updates. 
Emails sent to law enforcement, emergency responders and other governmental
agencies on 12 Dec.

Landowner training
Sector training held for the Station trainers on 11/12 Dec.  

 will update training materials based on comments, and will provide to
Sector for use by Station trainers.    

 
                   Good News

 
 

        Concerns
 

RGV East Loop Highway – Fence Relocation
o        Confirmed funding available from TxDOT & CCRMA bonds; final estimate not developed

yet
o        Coordination w/IBWC will start once TxDOT approves draft EA
o        CC engineer sent latest schedule & draft EA 8 Mar

 Forwarded EA to  2 Apr.
 Received maps from CC engineer 25 Jun.
TXDOT (thru IBWC) provided schedule info, noting a contract letting date of Dec 2013.
Latest schedule received from TXDOT 28 Nov.  No change in contract letting date of Dec
2013.  

·         IBWC Riverside MOA & design
Response to BPFTI comments received

Some items will need to be funded by BPFTI
Draft MOA submitted to IBWC 15 June for review. 
Received IBWC comments and sent CBP comments to them on 22 Oct. 

Working IAA for guard rail and security grating over valve vault
§         USACE will initiate design – tasked to them 14 Sep. 

o      Requested update 16 Oct.   
§          Will contract separately from IBWC, so no IAA will be required.  

Grate Raising Winches RGV)
Legal advised that O&M was correct funds source.  Drafted PRD

RE input received; requested RE and ECSO cost/schedule info 18 Oct
ECSO continues to have trouble getting in-house engineering support. 

ECSO PM provided estimate on 20 Jun.  Will request updated estimate e to cover
grate as well.    

Discussed with  turning over PM duties for this PRD, 12 Dec. I will be engineering
support

Grates – vegetation accumulations are resulting in high maintenance and need to
raise grates and hold them open.

Current Hidalgo County design does not allow for holding grates open, and makes lifting
grates difficult and possibly a safety concern for inexperienced workers.
Received test data from  &  on pins for pinning proposal 15 Oct.

Currently evaluating data.   
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. 
I’ll discuss with  whether she wants to initiate a study. 

CTIMR Support – Area 4
RGV - providing technical support for  on unsuitable caliche for levee maintenance, on

 maintenance scope, and on lifting system for grates. 
Working to establish standard specification for caliche.

Collecting sample caliche specs & discussing issues with local supplier’s
engineer. 

Need to finalize standard for drag roads; need to reconfirm Sector requirement for
width (  and get  final review.

RGV Access Road M&R
Visited Sector and site with Primus &  & .
Prepared recommendations for M&R for CWP#2 access roads.

Discussions held 12 Oct with  to finalize task descriptions for
access roads

Received Primus recommendations for road M&R categories for future classification
of M&R  

Worked with  to clarify standards for cross slopes and aggregate
thickness calculations

 
Deliverables
 

RGV Gates IPT minutes & agenda
Technical review of TCA Fence gap filler contractor proposals. 

 
 
 

 
 

, PE, PMP
Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  
Mobile:  
"Excel as a trusted strategic partner enhancing
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From:
To:
Cc:    

 

Subject: Issue, Gate  RGV Gates Project
Date: Sunday, January 06, 2013 10:54:12 AM
Attachments:

I need your help on the  alternate access issue. 

 ECSO legal has requested to know if
there are any agreements with FWS regarding our placement of the fence on their property 

, and for operating a gate that provides  access thru their property. 

   
            We are under a time constraint to get this sorted out without delaying our contractor, and I need
your assistance 

            I’m copying  in case he knows of anything from the NEPA process.  
 
            Thanks for the help.
 

 
, PE, PMP

Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  
Mobile:  
"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"
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From:
To:
Cc:

Subject: Weekly Report - 3 Jan 
Date: Thursday, January 03, 2013 12:17:37 PM

Changes from the last update are in red.   
 

      Hot Issues
Renewal Contracts – Round IV

Twelve contracts awarded.  No more contracts are to be awarded (YUM Veg/Debris is on
hold).

El Paso Fence – last option will expire 8 Jan
Yuma Fence – last option will expire 24 Jan  
Tucson Fence – last option will expire 24 Jan  
Yuma Roads – last option will expire 22 Jan  
Tucson Roads – last option will expire 30 Jan  
El Paso Roads – last option will expire 30 Jan  
Tucson Veg/Debris – 1st option will start 22 Nov; last option expires 18 May  
Yuma Lighting – 1st option will start 4 Nov; last option expires 30 Apr
El Paso Lighting – 1st option will start 5 Nov; last option expires 4 May
BBT Roads – last option was exercised, good thru 26 Mar.  
EPT Veg/Deb – requested first option be exercised.  
Each contract has 2 options, which each last 90 days

No MATOC capability exists for future Task Order needs after MATOCs expire
ECSO provided ROM estimate for WA #1, #2, #3, for new TI M&R contracts. 

Also provided estimate for extensions, if approved by their CO. 
Decision issued 9 Nov – no extensions allowed.   
Standing down on using ECSO for gap filler for WA#1. 
$120K transferred to ECSO 29 Nov to cover PM to get contracts awarded. 

EPT and TCA Fence were identified as top priority needs, with TCA and EPT
Roads next, and BBT Roads/Veg/Debris next. 
o        Also working with  on TCA Gate Opening contract extension

and TCA Lighting reprocurement.
o        Gate opening contract will be extended for 3 months thru mid-

May 2013. 
o         will work new lighting contract thru Sector procurement.

o        YUM M&R coverage
o        Fence will be done in-house until CTIMR
o        Roads will be done in-house and with small contract thru CBP

Procurement
o        Lighting MATOC will be extended by ECSO as needed

45 day gap filler packages sent to  for review for TCA and EPT
Fencing. 

Funds requests submitted and approved for both.  
Gate maintenance is deleted from TCA contract, after coordination with 

  Allows 45 day PoP vs. 1 mo. 
EPT Fencing contract awarded to Cerrudo 19 Dec for $142,518.98, from 9
Jan – 23 Feb 2013.   
TCA Fencing PO issued to Capers in the amount of $82,243.36 on 3 Jan
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2013.   
Working on budget and estimated quantities for EPT & TCA Fence and Roads contracts
with , ECSO.  

Schedule received that has NTP of 11 Mar 2013 for all four contracts.  
Funding being revised to reflect ½ of quantities for EPT Roads for base period.
 Funds requested 2 Jan for $  for 4 contracts.   
ECSO reviewing need for PgM and Const O/S funding and will provide adjusted
estimates.  
ECSO agreed to provide Const O/S support for CBP gap filler fencing contracts, and
requested $ on 2 Jan.  Funds approved by     

Bridge – Security Requirements

Span across Rio Grande has been installed, with fencing to deter pedestrian traffic.
Completion of project is on hold, per County’s construction manager. 

Real estate acquisition is now complete. 

   

.

  
Sent CCRMA email offering swing gate option 7 Dec.  
Provided  with updated issue paper 10 Dec.

 Boat Ramp
Revised PRD is in technical review as of 9 Oct.  PRD addresses phase 1 need for surveys
of river bottom, and for gradient boundary line. 
Phase 2 PRD will be developed once scope is confirmed with Sector following receipt of
survey results.   
PRD is final and was sent to ECSO for action.
Advised  on 28 Nov that she is the PM for this action and I will provide
engineering support.  
I need to discuss funding issue with  – PRD is approved for O&M funds, but ECSO has
$  of D&D on hand from Sep 2011.

 
      Major Efforts  

RGV Gates
Plan-in-hand site inspection held for second set of designs (15) on 4 Dec. 

Updated design dwgs received for 2nd package on 20 Dec.   
Test gates were accepted on 14 Nov
DOJ got possession of Loop tracts on 15 Nov.  Delay to Weston may be ~15 days due to
extended time to mobilize subs, per discussion between USACE/Weston.    

Updated schedule due from Weston/USACE
All piers drilled at except gates which are scheduled this week.
Pier caps are being construction and electrical trenching is progressing
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Superstructure erection will start at Gate this week.   
CR received in FITT for negotiated $23K for delayed NTP/remob for gates.   
Gate closures scheduled to begin until 3 Jan  Gate).    

RE working on possession of fee under levee for
Significant issues at  meeting held on 17 Dec w/OCC/DOJ, etc.  
Working to communicate wi  landowners 
landowner (  to determine if alternate access can be resolved.  

Gate Closure Communications
BOD has message on HOTLINE advising of new schedule, and is providing
updates. 
Emails sent to law enforcement, emergency responders and other governmental
agencies on 12 Dec.

Landowner training
Sector training held for the Station trainers on 11/12 Dec.  

 will update training materials based on comments, and will provide to
Sector for use by Station trainers. 
OCC review comments received.  Meeting scheduled 4 Jan to
review/resolve.    

 
                   Good News

 
 

        Concerns
 

RGV Highway – Fence Relocation
o        Confirmed funding available from TxDOT & CCRMA bonds; final estimate not developed

yet
o        Coordination w/IBWC will start once TxDOT approves draft EA
o        CC engineer sent latest schedule & draft EA 8 Mar

 Forwarded EA to  2 Apr.
 Received maps from CC engineer 25 Jun.
TXDOT (thru IBWC) provided schedule info, noting a contract letting date of Dec 2013.
Latest schedule received from TXDOT 28 Nov.  No change in contract letting date of Dec
2013.  

·         IBWC Riverside MOA & design
Response to BPFTI comments received

Some items will need to be funded by BPFTI
Draft MOA submitted to IBWC 15 June for review. 
Received IBWC comments and sent CBP comments to them on 22 Oct. 

Working IAA for guard rail and security grating over valve vault
§         USACE will initiate design – tasked to them 14 Sep. 

o      Requested update 16 Oct.   
§          Will contract separately from IBWC, so no IAA will be required.  

Grate Raising Winches RGV)
Legal advised that O&M was correct funds source.  Drafted PRD

RE input received; requested RE and ECSO cost/schedule info 18 Oct
ECSO continues to have trouble getting in-house engineering support. 

ECSO PM provided estimate on 20 Jun.  Will request updated estimate e to cover
grate as well.    

Discussed with  turning over PM duties for this PRD, 12 Dec. I will be engineering
support
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Grates – vegetation accumulations are resulting in high maintenance and need to
raise grates and hold them open.

Current Hidalgo County design does not allow for holding grates open, and makes lifting
grates difficult and possibly a safety concern for inexperienced workers.
Received test data from  &  on pins for pinning proposal 15 Oct.

Currently evaluating data.   
 

I’ll discuss with  whether she wants to initiate a study. 
CTIMR Support – Area 4

RGV - providing technical support for  on unsuitable caliche for levee maintenance, on
maintenance scope, and on lifting system for grates. 

Working to establish standard specification for caliche.
Collecting sample caliche specs & discussing issues with local supplier’s
engineer. 

Need to finalize standard for drag roads; need to reconfirm Sector requirement for
width (  and get  final review.

RGV Access Road M&R
Visited Sector and site with Primus &  & .
Prepared recommendations for M&R for CWP#2 access roads.

Discussions held 12 Oct with  to finalize task descriptions for
access roads

Received Primus recommendations for road M&R categories for future classification
of M&R. 

Worked with  to clarify standards for cross slopes and aggregate
thickness calculations

 
Deliverables
 

RGV Gates IPT minutes & agenda
 

 
 

 
 

, PE, PMP
Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  
Mobile:  
"Excel as a trusted strategic partner enhancing
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From:
To:
Cc:
Subject: FW: Funds Request, TCA Fence M&R, Gap Filler
Date: Tuesday, November 27, 2012 5:17:35 PM
Attachments: TI Funds Request - Border Fence M&R, Tucson Sector 11-26-2012.doc

Appendices - TCA Fence M&R 11-26-2012.pdf
Appendix IV - Tucson Fence M&R 11-26-2012.doc
IGCE TCA Fence 11-25-2012.xls

Hi 
Funds request attached for your review and approval.

J
 

From:  
Sent: Tuesday, November 27, 2012 2:13 PM
To: 
Cc: 
Subject: Funds Request, TCA Fence M&R, Gap Filler
 
I changed the subject line to reflect the correct Sector for this action – Tucson.  Please ignore the last
one.
 

, PE, PMP
Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  
Mobile:  
"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"

From:  
Sent: Tuesday, November 27, 2012 5:11 PM
To: 
Cc: 
Subject: RE: Funds Request, EPT Fence M&R, Gap Filler
 

,
            Attached is a funds request for  and the procurement package for this requirement.  The
existing USACE contract runs out on 24 January 2013 and we’re working with CBP contracting to get an
urgent replacement contract.  Thanks for the help.
 

 
, PE, PMP

Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  
Mobile:  
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"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"
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SECTION 03 20 01.00 10 – PAGE 2 
 

1.4   DELIVERY, STORAGE, AND HANDLING 
 

Reinforcement and accessories shall be stored off the ground on platforms, skids, or other supports. 
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SECTION 03 20 01.00 10 – PAGE 3 
 

-- End of Section -- 
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 SECTION 03 30 00.00 40 – PAGE 4 
 

1.2   SUBMITTALS 
 

Government approval is required for submittals with a "G" designation; submittals not having a "G" designation 
are for information only.  When used, a designation following the "G" designation identifies the office that will 
review the submittal for the Government.  Submit the following in accordance with Section 01 33 00 
SUBMITTAL PROCEDURES: 

 

 
SD-01 Preconstruction Submittals 

Construction Equipment Lists

 

 shall be submitted by the Contractor prior to construction in 
accordance with the paragraph entitled, "General Information," of this section. 
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 SECTION 03 30 00.00 40 – PAGE 5 
 

 

 

 
SD-08 Manufacturer's Instructions 

Installation instructions shall indicate the manufacturer's recommended method and sequence of 
installation for the following items: 

 
Admixtures 

 
Bonding Materials 

 
SD-11 Closeout Submittals 

Records of Communication shall be submitted in accordance with paragraph entitled, "General 
Information," of this section. 
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 SECTION 03 30 00.00 40 – PAGE 6 
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 SECTION 03 30 00.00 40 – PAGE 7 
 

 
1.7   DELIVERY AND STORAGE OF MATERIALS 
 

Packaged materials shall be delivered to the project site in their original, unopened package or container bearing 
label clearly identifying manufacturer's name, brand name, material, weight or volume, and other pertinent 
information.  Packaged materials shall be stored in their original, unbroken package or container in a weathertight 
and dry place until ready for use in the work. 

 
Unpackaged aggregates shall be stored to avoid excessive segregation, contamination with other materials or 
other size aggregates, or freezing. 

 
Reinforcement and other metal items shall be protected from corrosion and shall be kept free from ice, grease, 
and other coatings that would destroy or reduce bond. 

 
1.8   GENERAL INFORMATION 
 

Construction Equipment Lists

 

 of major components used during this phase of work shall be submitted prior to 
construction. 

Letters of record expressing Communication between the Contractor and Contracting Officer shall be provided 
after the contract completion. 
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-- End of Section -- 
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SECTION 03 60 00 Page 1 

 
 

SECTION 03 60 00 

 
 
 
1.2   SUBMITTALS 
 

Government approval is required for submittals with a "G" designation; submittals not having a "G" designation 
are for information only.  When used, a designation following the "G" designation identifies the office that will 
review the submittal for the Government.  Submit the following in accordance with Section 01 33 00 
SUBMITTAL PROCEDURES: 
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SECTION 03 60 00 Page 2 

 
SD-03 Product Data 

 
Cold Weather Installation 

  Cold weather construction procedures. 

Manufacturer's data sheets on each product to be used; G 
 
 Mixing and preparation instructions and recommendations. 
 Storage and handling requirements and recommendations 
 Installation methods 

 

 

 

 

 
1.3   DELIVERY, HANDLING, AND STORAGE 
 

Materials shall be delivered, handled, stored, and protected to avoid compromising packages and contact with soil 
or contaminating material.   
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3.4   WASTE MANAGEMENT 
 

Manage waste according to the Waste Management Plan and as follows.  Minimize water used to wash mixing 
equipment.  Use trigger operated spray nozzles for water hoses. 

 
3.4.1   Separate and Recycle Waste 
 

Place materials defined as hazardous or toxic waste in designated containers.  Fold up metal banding, flatten, and 
place in designated area for recycling.  Collect wood packing shims and pallets and place in designated area.  Use 
leftover mixed mortar as directed  where lower strength mortar meets the requirements for bulk fill.  Separate 
masonry waste and place in designated area for use as structural fill.  Separate selected masonry waste and excess 
for landscape uses, either whole or crushed as ground cover. 

 
3.5   TEST REPORTS 

--End of Section-- 
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1.4   SUBMITTALS 
 

Government approval is required for submittals with a "G" designation; submittals not having a "G" designation 
are for information only.  When used, a designation following the "G" designation identifies the office that will 
review the submittal for the Government.  Submit the following in accordance with Section 01 33 00 
SUBMITTAL PROCEDURES: 
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-- End of Section -- 
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1.3   SUBMITTALS 
 

Government approval is required for submittals with a "G" designation; submittals not having a "G" designation 
are for information only.  When used, a designation following the "G" designation identifies the office that will 
review the submittal for the Government.  Submit the following in accordance with Section 01 33 00 
SUBMITTAL PROCEDURES: 
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3.2.1   STORAGE 
 

Material shall be stored out of contact with the ground in such manner and location as will minimize 
deterioration. 
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-- End of Section -- 
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 Section 32 31 00.00 10 – Page 1 

SECTION 32 31 00.00 10 
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 Section 32 31 00.00 10 – Page 2 

 

 

1.3 SUBMITTALS 

 

Government approval is required for submittals with a "G" designation; submittals not having a "G" designation are for 

information only. When used, a designation following the "G" designation identifies the office that will review the 

submittal for the Government. The following shall be submitted in accordance with Section 01 33 00 SUBMITTAL 

PROCEDURES: 
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 Section 32 31 00.00 10 – Page 3 

1.4   DELIVERY, STORAGE, AND HANDLING 

 

1.4.1   Delivery and Storage 

 

Material delivered to site including structural steel shall be inspected for damage, unloaded, and stored with a minimum 

of handling.  Material shall not be stored directly on the ground. 

 

1.4.2   Handling 

 

Material shall be handled in a manner that ensures installation in sound, undamaged condition.  Material shall be 

carried to its final location, not dragged. 
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-- End of Section -- 
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At anytime during the performance of the Task Order, the COR may prioritize the order 
in which needed repairs shall be completed. 
 

BW23 FOIA CBP 004105





0037
Vehicle Fence Post and Rail (Non-Concrete Filled 
Post) Severed Rail EA

0038
Vehicle Fence Post and Rail (Non-Concrete Filled 
Post) Severed Post and Rail EA

0039
Vehicle Fence Post and Rail (Non-Concrete Filled 
Post) Severed Post and Rail EA

0040
Vehicle Fence Post and Rail (Non-Concrete Filled 
Post) Foundation Section Replacement EA

0041
Vehicle Fence Bollard (Concrete Filled) Severed 
Bollard EA

0042 Vehicle Fence Bollard (Concrete Filled) Partial Cut EA
0043 Vehicle Fence Normandy Partial Cut (1) EA
0044 Vehicle Fence Normandy Partial Cuts (2-3) EA
0045 Vehicle Fence Normandy Section Replacement EA
0046 Vehicle Fence Normandy Realign 1 Section EA
0047 Vehicle Fence Normandy Partial Cut (1) EA
0048 Vehicle Fence Normandy Partial Cuts (2-3) EA
0049 Vehicle Fence Normandy Section Replacement EA
0050 Vehicle Fence Normandy Realign 1 Section EA
0051 Burrowing EA
0052 Pedestrian Fence Gates Lock Box Repair EA

0053
Pedestrian Fence Gates Adjustment to Gate 
Framing EA

0054 Pedestrian Fence Gates Repair of Gate Framing EA

0055
Pedestrian Fence Gates Periodic Maintenance (Per 
Month) Month

0056 Barbed Wire Repair 0-5- LF EA
0057 Barbed Wire Repair 50 - 100 LF EA
0058 Horizontal Flat Bar 2.5" X 2' EA
0059 Smooth Wire Repair 0-100 LF EA
0060 Smooth Wire Repair 101-500 LF EA
0061 Replace Cable along Fence 0-100 LF EA
0062 Replace Cable along Fence 101-150 LF EA
0063 Replace Cable along Fence 151-200 LF EA
0064 Reaffix Cable to Fence EA
0065 Scour: Soil 0-10 Cubic Yards EA
0066 Scour: Soil 11-20 Cubic Yards EA
0067 Scour: Soil 21-50 Cubic Yards EA
0068 Scour: Aggregate 0-10 Cubic Yards EA
0069 Scour: Aggregate 11-20 Cubic Yards EA
0070 Scour: Aggregate 21-50 Cubic Yards EA
0071 Mobilization/Demobilization EA
0072 Bond Premium LS

128,993.33$  

BW23 FOIA CBP 004107

(b) (5)



From:
To:
Cc:
Subject: RE: Quote HSBP1013Q3302 Tucson Fence Repair
Date: Wednesday, December 26, 2012 12:36:08 PM

 
Based on our conversation and the data presented, 
 
Please get PR ready for approval..
 

, CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
Cell: 

 
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From:  
Sent: Wednesday, December 26, 2012 12:34 PM
To: 
Cc: 
Subject: FW: Quote HSBP1013Q3302 Tucson Fence Repair
 

            Request your concurrence with my recommendation  as discussed
below.  Thanks!
 

 
, PE, PMP

Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  
Mobile:  
"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"

From:  
Sent: Wednesday, December 26, 2012 8:40 AM
To: 
Cc: 
Subject: FW: Quote HSBP1013Q3302 Tucson Fence Repair
 

            Attached is a comparison of the proposals provided by both contractors.  
 for 45 days of fencing M&R for

BW23 FOIA CBP 004108
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(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

(b) (6), (b) (7

(b) (6), (b) (7

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (5)

(b)(3), (b) (5)

(b)(3), (b) (5)



Tucson Sector starting on 25 January, 2013.  Payments will be made based on actual quantities of work
performed, in accordance with the pricing schedule, and not on a lump sum basis.   
           

please let me know and I’ll let you know my concerns.  
 
            Please let us know if you need anything additional. 
 

 
, PE, PMP

Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  
Mobile:  
"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"

From:  
Sent: Monday, December 24, 2012 11:53 AM
To: 
Cc: 
Subject: FW: Quote HSBP1013Q3302 Tucson Fence Repair
 

Please find attached the bid for the Tucson Fence Project for your review.
 
Thanks 
 

Contracting Officer

US Customs and Border Protection/DHS

Facilities, Financial & Acquisition & Procurement Contracting Branch

Phone: 

Fax: 

Blackberry: 

From:  
Sent: Monday, December 24, 2012 10:19 AM
To: 
Subject: Quote HSBP1013Q3302 Tucson Fence Repair
 

As per your request please see attached pricing schedule for the Tucson Fence Repair project.

BW23 FOIA CBP 004109
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If you required additional information please let me know. Hope you have a wonderful
holiday season.
 
Merry Christmas,

 
From:  
Sent: Wednesday, December 19, 2012 9:39 AM
To: 
Subject: U.S. Customs and Border Protection Request for Quote HSBP1013Q3302 Tucson Fence Repair
Importance: High
 
Good morning,
 
Please review the attached Statement of Work and included attachments.  Please provide your
response and bid information in the attached excel spreadsheet. 
 
The awardee will be required to get clearance through the Tribal Employment Rights Office of
the Tohono O’odham Nation (TON). 
 
Disclosure of Magnitude: In accordance with FAR 36.204 the magnitude is between $25,000
and $100,000.
Contract Type: Firm Fixed Price Purchase Order
 
Please provide a response by email no later than Monday, December 24, 2012 at 12pm EST. 
 
Please provide email concurrence that you are in receipt of this request. 
 
Thanks,

 
 

Contracting Officer

US Customs and Border Protection/DHS

Facilities, Financial & Acquisition & Procurement Contracting Branch

Phone: 

Fax: 

Blackberry: 
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From:
To:
Cc:
Subject: FW: Funds Request, TCA Fence M&R, Gap Filler
Date: Tuesday, November 27, 2012 7:18:00 PM
Attachments: TI Funds Request - Border Fence M&R, Tucson Sector 11-26-2012.doc

Appendices - TCA Fence M&R 11-26-2012.pdf
Appendix IV - Tucson Fence M&R 11-26-2012.doc
IGCE TCA Fence 11-25-2012.xls

Hi 
Just want to clarify.  

Thank you!
J

From:  
Sent: Tuesday, November 27, 2012 2:13 PM
To: 
Cc: 
Subject: Funds Request, TCA Fence M&R, Gap Filler
 
I changed the subject line to reflect the correct Sector for this action – Tucson.  Please ignore the last
one.
 

, PE, PMP
Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  
Mobile:  
"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"

From:  
Sent: Tuesday, November 27, 2012 5:11 PM
To: 
Cc: 
Subject: RE: Funds Request, EPT Fence M&R, Gap Filler
 

,
            Attached is a funds request for  and the procurement package for this requirement.  The
existing USACE contract runs out on 24 January 2013 and we’re working with CBP contracting to get an
urgent replacement contract.  Thanks for the help.
 

 
, PE, PMP

Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  
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Mobile:  
"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"
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Updated 07-25-11 

 
Financial Management Branch Chief: 
 

                                
Name                      Date 
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SECTION 03 20 01.00 10 – PAGE 2 
 

1.4   DELIVERY, STORAGE, AND HANDLING 
 

Reinforcement and accessories shall be stored off the ground on platforms, skids, or other supports. 

W912BV-08-D-2027 
DY02

BW23 FOIA CBP 004134

(b) (7)(E)

(b) (7)(E)



SECTION 03 20 01.00 10 – PAGE 3 
 

-- End of Section -- 
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 SECTION 03 30 00.00 40 – PAGE 2 
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 SECTION 03 30 00.00 40 – PAGE 4 
 

1.2   SUBMITTALS 
 

Government approval is required for submittals with a "G" designation; submittals not having a "G" designation 
are for information only.  When used, a designation following the "G" designation identifies the office that will 
review the submittal for the Government.  Submit the following in accordance with Section 01 33 00 
SUBMITTAL PROCEDURES: 

 

 
SD-01 Preconstruction Submittals 

Construction Equipment Lists

 

 shall be submitted by the Contractor prior to construction in 
accordance with the paragraph entitled, "General Information," of this section. 
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 SECTION 03 30 00.00 40 – PAGE 5 
 

 

 

 
SD-08 Manufacturer's Instructions 

Installation instructions shall indicate the manufacturer's recommended method and sequence of 
installation for the following items: 

 
Admixtures 

 
Bonding Materials 

 
SD-11 Closeout Submittals 

Records of Communication shall be submitted in accordance with paragraph entitled, "General 
Information," of this section. 
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1.7   DELIVERY AND STORAGE OF MATERIALS 
 

Packaged materials shall be delivered to the project site in their original, unopened package or container bearing 
label clearly identifying manufacturer's name, brand name, material, weight or volume, and other pertinent 
information.  Packaged materials shall be stored in their original, unbroken package or container in a weathertight 
and dry place until ready for use in the work. 

 
Unpackaged aggregates shall be stored to avoid excessive segregation, contamination with other materials or 
other size aggregates, or freezing. 

 
Reinforcement and other metal items shall be protected from corrosion and shall be kept free from ice, grease, 
and other coatings that would destroy or reduce bond. 

 
1.8   GENERAL INFORMATION 
 

Construction Equipment Lists

 

 of major components used during this phase of work shall be submitted prior to 
construction. 

Letters of record expressing Communication between the Contractor and Contracting Officer shall be provided 
after the contract completion. 
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-- End of Section -- 
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SECTION 03 60 00 

 
 
 
1.2   SUBMITTALS 
 

Government approval is required for submittals with a "G" designation; submittals not having a "G" designation 
are for information only.  When used, a designation following the "G" designation identifies the office that will 
review the submittal for the Government.  Submit the following in accordance with Section 01 33 00 
SUBMITTAL PROCEDURES: 
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SECTION 03 60 00 Page 2 

 
SD-03 Product Data 

 
Cold Weather Installation 

  Cold weather construction procedures. 

Manufacturer's data sheets on each product to be used; G 
 
 Mixing and preparation instructions and recommendations. 
 Storage and handling requirements and recommendations 
 Installation methods 

 

 

 

 

 
1.3   DELIVERY, HANDLING, AND STORAGE 
 

Materials shall be delivered, handled, stored, and protected to avoid compromising packages and contact with soil 
or contaminating material.   
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3.4   WASTE MANAGEMENT 
 

Manage waste according to the Waste Management Plan and as follows.  Minimize water used to wash mixing 
equipment.  Use trigger operated spray nozzles for water hoses. 

 
3.4.1   Separate and Recycle Waste 
 

Place materials defined as hazardous or toxic waste in designated containers.  Fold up metal banding, flatten, and 
place in designated area for recycling.  Collect wood packing shims and pallets and place in designated area.  Use 
leftover mixed mortar as directed  where lower strength mortar meets the requirements for bulk fill.  Separate 
masonry waste and place in designated area for use as structural fill.  Separate selected masonry waste and excess 
for landscape uses, either whole or crushed as ground cover. 

 
3.5   TEST REPORTS 

--End of Section-- 
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1.4   SUBMITTALS 
 

Government approval is required for submittals with a "G" designation; submittals not having a "G" designation 
are for information only.  When used, a designation following the "G" designation identifies the office that will 
review the submittal for the Government.  Submit the following in accordance with Section 01 33 00 
SUBMITTAL PROCEDURES: 

W912BV-08-D-2027 
DY02

BW23 FOIA CBP 004161

(b) (7)(E)

(b) (7)(E)



 
 

SECTION 05 05 23 Page 4 

W912BV-08-D-2027 
DY02

BW23 FOIA CBP 004162

(b) (7)(E)



W912BV-08-D-2027 
DY02

BW23 FOIA CBP 004163

(b) (7)(E)



 
 

SECTION 05 05 23 Page 6 

W912BV-08-D-2027 
DY02

BW23 FOIA CBP 004164

(b) (7)(E)



 
 

SECTION 05 05 23 Page 7 

 
-- End of Section -- 
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1.3   SUBMITTALS 
 

Government approval is required for submittals with a "G" designation; submittals not having a "G" designation 
are for information only.  When used, a designation following the "G" designation identifies the office that will 
review the submittal for the Government.  Submit the following in accordance with Section 01 33 00 
SUBMITTAL PROCEDURES: 
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3.2.1   STORAGE 
 

Material shall be stored out of contact with the ground in such manner and location as will minimize 
deterioration. 
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-- End of Section -- 
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1.3 SUBMITTALS 

 

Government approval is required for submittals with a "G" designation; submittals not having a "G" designation are for 

information only. When used, a designation following the "G" designation identifies the office that will review the 

submittal for the Government. The following shall be submitted in accordance with Section 01 33 00 SUBMITTAL 

PROCEDURES: 
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1.4   DELIVERY, STORAGE, AND HANDLING 

 

1.4.1   Delivery and Storage 

 

Material delivered to site including structural steel shall be inspected for damage, unloaded, and stored with a minimum 

of handling.  Material shall not be stored directly on the ground. 

 

1.4.2   Handling 

 

Material shall be handled in a manner that ensures installation in sound, undamaged condition.  Material shall be 

carried to its final location, not dragged. 
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-- End of Section -- 

W912BV-08-D-2027 
DY02

BW23 FOIA CBP 004177

(b) (7)(E)



 
 
 
 
 
 
 

APPENDIX III 

W912BV-08-D-2027 
DY02

BW23 FOIA CBP 004178



i 
 

 
 
 
 

 
 

Gates Repair and Maintenance 
Manual 

 
for 

 

Border Fence 
Drainage Improvements 

 

 
 
 

 
 
 

Contract No. W9126G-07-D-0009, TO 0045 
 

 
 

 

July 22, 2011 
117066 

 
 

Prepared for 
 

Department of the Army 
U.S. Army Corps of Engineers 

Engineering and Construction Support Office  
Fort Worth, TX 

Prepared by: 
 

 
 
Michael Baker Jr., Inc. 
Phoenix, Arizona 
 

W912BV-08-D-2027 
DY02

BW23 FOIA CBP 004179



ii 
 

 
TABLE OF CONTENTS 

 
 
 
 

SECTION TITLE PAGE NO. 

1.0  OPENING GATE FROM CLOSED POSITION ............................................................... 1 
2.0  CLOSING GATE FROM OPEN POSITION..................................................................... 2 
3.0  GATE MAINTENANCE & OPERATION SKETCHES................................................... 3 
4.0  SAFETY FEATURES ........................................................................................................ 5 
5.0  DISCLOSURE .................................................................................................................... 6 
 
 
 
 
 
TABLES  LOCATION 

TABLE 1 ......................................................................................................................................... 5 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  
 

W912BV-08-D-2027 
DY02

BW23 FOIA CBP 004180



 

 
Drainage Improvements Report - 1 - July 22, 2011 
 

 

 

W912BV-08-D-2027 
DY02

BW23 FOIA CBP 004181

(b) (7)(E)



 

 
Drainage Improvements Report - 2 - July 22, 2011 
 

 

 

W912BV-08-D-2027 
DY02

BW23 FOIA CBP 004182

(b) (7)(E)



 

 
Drainage Improvements Report - 3 - July 22, 2011 
 

 

W912BV-08-D-2027 
DY02

BW23 FOIA CBP 004183

(b) (7)(E)



 
Drainage Improvements Report - 4 - July 22, 2011 
 

 

 

 

W912BV-08-D-2027 
DY02

BW23 FOIA CBP 004184

(b) (7)(E)



 

 
Drainage Improvements Report - 5 - July 22, 2011 
 

 

W912BV-08-D-2027 
DY02

BW23 FOIA CBP 004185

(b) (7)(E)



 

 
Drainage Improvements Report - 6 - July 22, 2011 
 

 

W912BV-08-D-2027 
DY02

BW23 FOIA CBP 004186

(b) (7)(E)



 

 
Drainage Improvements Report - 7 - July 22, 2011 
 

 

W912BV-08-D-2027 
DY02

BW23 FOIA CBP 004187

(b) (7)(E)















At anytime during the performance of the Task Order, the COR may prioritize the order 
in which needed repairs shall be completed. 
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0037
Vehicle Fence Post and Rail (Non-Concrete Filled 
Post) Severed Rail EA

0038
Vehicle Fence Post and Rail (Non-Concrete Filled 
Post) Severed Post and Rail EA

0039
Vehicle Fence Post and Rail (Non-Concrete Filled 
Post) Severed Post and Rail EA

0040
Vehicle Fence Post and Rail (Non-Concrete Filled 
Post) Foundation Section Replacement EA

0041
Vehicle Fence Bollard (Concrete Filled) Severed 
Bollard EA

0042 Vehicle Fence Bollard (Concrete Filled) Partial Cut EA
0043 Vehicle Fence Normandy Partial Cut (1) EA
0044 Vehicle Fence Normandy Partial Cuts (2-3) EA
0045 Vehicle Fence Normandy Section Replacement EA
0046 Vehicle Fence Normandy Realign 1 Section EA
0047 Vehicle Fence Normandy Partial Cut (1) EA
0048 Vehicle Fence Normandy Partial Cuts (2-3) EA
0049 Vehicle Fence Normandy Section Replacement EA
0050 Vehicle Fence Normandy Realign 1 Section EA
0051 Burrowing EA
0052 Pedestrian Fence Gates Lock Box Repair EA

0053
Pedestrian Fence Gates Adjustment to Gate 
Framing EA

0054 Pedestrian Fence Gates Repair of Gate Framing EA

0055
Pedestrian Fence Gates Periodic Maintenance (Per 
Month) Month

0056 Barbed Wire Repair 0-5- LF EA
0057 Barbed Wire Repair 50 - 100 LF EA
0058 Horizontal Flat Bar 2.5" X 2' EA
0059 Smooth Wire Repair 0-100 LF EA
0060 Smooth Wire Repair 101-500 LF EA
0061 Replace Cable along Fence 0-100 LF EA
0062 Replace Cable along Fence 101-150 LF EA
0063 Replace Cable along Fence 151-200 LF EA
0064 Reaffix Cable to Fence EA
0065 Scour: Soil 0-10 Cubic Yards EA
0066 Scour: Soil 11-20 Cubic Yards EA
0067 Scour: Soil 21-50 Cubic Yards EA
0068 Scour: Aggregate 0-10 Cubic Yards EA
0069 Scour: Aggregate 11-20 Cubic Yards EA
0070 Scour: Aggregate 21-50 Cubic Yards EA
0071 Mobilization/Demobilization EA
0072 Bond Premium LS

128,993.33$  
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From:
To:
Cc:
Subject: RE: Funds Request, EPT Fencing Extension
Date: Tuesday, March 19, 2013 12:04:50 PM

 
, CBM, PMP

Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
1301 Constitution Ave. NW, Suite B-155
Washington, DC  20004
Office: 
Cell: 

 
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From:  
Sent: Tuesday, March 19, 2013 10:23 AM
To: 
Cc: 
Subject: FW: Funds Request, EPT Fencing Extension
 

             
 

 
, PE, PMP

Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  
Mobile:  
"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"

From:  
Sent: Friday, March 15, 2013 10:50 AM
To: 
Subject: FW: Funds Request, EPT Fencing Extension
 

             
 

 
, PE, PMP

Program Manager
LMI
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Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  
Mobile:  
"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"

From:  
Sent: Friday, March 15, 2013 10:32 AM
To: 
Cc: 
Subject: RE: Funds Request, EPT Fencing Extension
 

 
This will have to go through the same drill of getting approval through  or equivalent.  This one
wasn’t included on the first round of approvals. 
 
Thanks,

Contracting Officer

US Customs and Border Protection/DHS

Facilities, Financial & Acquisition & Procurement Contracting Branch

Phone: 

Fax: 

From:  
Sent: Friday, March 15, 2013 10:19 AM
To: 
Cc: 
Subject: FW: Funds Request, EPT Fencing Extension
 

            Attached is a spreadsheet of changed quantities/costs for the extension from 1 April thru 31 May,
amounting to .  Please let me know if you need anything additional to support this action. 
Thanks for the help! 
 

 
, PE, PMP

Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  
Mobile:  
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"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"

From:  
Sent: Thursday, March 14, 2013 8:53 PM
To: 
Cc: 
Subject: Re: Funds Request, EPT Fencing Extension
 
Approved. Thank you...
 
From: 
Sent: Thursday, March 14, 2013 08:30 PM
To: 
Cc: 
Subject: FW: Funds Request, EPT Fencing Extension
 
Hello 
The attached funds request is ready for your review and approval.
J
Thank you!

 

From:  
Sent: Thursday, March 14, 2013 1:00 PM
To: 
Cc: 
Subject: Funds Request, EPT Fencing Extension
 

            Please process the attached funds request.  It needs to go to .  Thanks!
 

 
, PE, PMP

Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  
Mobile:  
"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"
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From:
To:
Subject: FW: Funds Request, EPT Fence M&R, Gap Filler
Date: Tuesday, November 27, 2012 5:04:44 PM
Attachments: TI Funds Request - Border Fence M&R, El Paso Sector 11-26-2012.doc

STATEMENT OF WORK ELP FENCING 11-24-2012.doc
El Paso Sector Fence Maintenance Appendices.pdf
IGCE EPT Fence 11-24-2012.xls
Sole Source Justification Document - EPT Fencing 11-26-2012.doc

Hi 
For this funds request, 
 

From:  
Sent: Monday, November 26, 2012 12:01 PM
To: 
Cc: 
Subject: Funds Request, EPT Fence M&R, Gap Filler
 

,
            Attached is a funds request for $133,000 and the procurement package for this requirement.  The
existing USACE contract runs out on 8 January 2013 and we’re working with CBP contracting to get an
urgent replacement contract.  Thanks for the help.
 

 
, PE, PMP

Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  
Mobile:  
"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"
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Updated 07-25-11 

TI Division Director: 
 

Name                      Date 

 
Financial Management Branch Chief: 
 

                                
Name                      Date 
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1.0	BACKGROUND:	
 
The United States Customs and Border Protection (CBP) is an agency of the Department of 
Homeland Security (DHS) responsible for Section 102 of the Secure Fence Act. CBP/FM&E is 
tasked with constructing in the most expeditious manner possible the infrastructure necessary to 
deter and prevent illegal entry on the Southwest Border. FM&E was established to acquire, 
maintain, and sustain all Tactical Infrastructure. This program will develop and install physical 
components consisting of roads, bridges, pedestrian and vehicle fencing, and lighting; designed to 
consistently slow, delay, and act as persistent impedance to illicit cross-border activity. Gaining 
effective control of our Nation’s borders is a critical component of national security.   

2.0	SCOPE:		
 
The contractor shall provide mission essential maintenance and repair of fencing and gates as 
well as have the capability to respond to short notice, to perform unexpected repairs across the 
entire area for El Paso Sector.  The contractor is responsible for providing adequate manpower, 
vehicles, tools, fuels, power sources, and all repair items needed to maintain rapid response and 
repair time.  Additionally, the contractor shall be required to take “before” and “after” 
photographs of the repair, have a Global Positioning System (GPS), to locate and report damage, 
and radio or other communication equipment to stay in contact with the Border Patrol and 
dispatch.  The contractor shall utilize the Tactical Infrastructure Project Office (TIPO) database to 
input repair and maintenance data on all projects.   

3.0	DOCUMENTS:		
 
The contractor shall comply with all applicable Federal, State, International Boundary 
and Water Commission (IBWC) regulations, local, and Native American Nation Laws, 
regulations, policies and other requirements while executing the SOW requirements 

3.1						APPLICABLE	DOCUMENTS:		
 

 Occupational Safety and Health Manual Regulations (OSHA) 
 Code of Federal Regulations, Title 29, Part 1926 – Safety and Health Regulations 

for Construction and Engineering Manual, US Army Corps of Engineers 
(USACE) Engineering Manual (EM) 385-1-1 (November 2003) 

 Code of Federal Regulations, Title 49, Part 105- Hazardous Materials Program 
Definitions  and General Procedures 

 
Concrete/Steel: 

 American Concrete Institute (ACI) Manual of Concrete Practice, dated 2009 
 American Institute of Steel Construction (AISC), Steel Construction Manual, 13th 

Edition 
 American Welding Society Standards and Specifications (AWS)  
 American Society for Testing and Materials (ASTM) Standards  

 
Environmental: 

BW23 FOIA CBP 004205



 Code of Federal Regulations, Title 40, Part 122.26, Storm Water Discharges (for 
Storm Water Pollution Prevention Plans) 

 National Environmental Policy Act (NEPA) 
 DHS MD 023.1 Environmental Planning Program 
 DHS MD 023.2 Environmental Compliance 
 DHS MD 025.01 Sustainable Practices for Environmental, Energy and 

Transportation Management 
 Code of Federal Regulations, Title 40: Protection of the Environment, Chapter I -- 

Environmental Protection Agency 
 Subchapter A -- General (Parts 1 - 29)  
 Subchapter C -- Air Programs (Parts 50 - 99)  
 Subchapter D -- Water Programs (Parts 100 - 149)  
 Subchapter E -- Pesticide Programs (Parts 150 - 189)  
 Subchapter G -- Noise Abatement Programs (Parts 201 - 211)  
 Subchapter I -- Solid Wastes (Parts 239 - 282)  
 Subchapter J -- Superfund, Emergency Planning, and Community Right-to-Know 

Programs (Parts 300 - 399)  
 Subchapter Q -- Energy Policy (Parts 600 - 699)  
 Subchapter R -- Toxic Substances Control Act (Parts 700 - 799)  
 Subchapter U -- Air Pollution Controls (Parts 1027 - 1074)  
 Approved State Hazardous Waste Management Programs: 
 272 CFR 1601 New Mexico 
 272 CFR 2201 Texas 
 Code of Federal Regulations Title 40: Council on Environmental Quality (Parts 

1500-1508) 
 
Building/Construction Codes: 

 International Building Code (IBC), Revised 2006  
 New Mexico 
 New Mexico Building Code 2006 (IBC 2006) 
 New Mexico Electrical Code 2005 (NEC 2005) 
 Texas 
 Texas Department of Transportation Bridge Inspection Manual, Revised July 2002 

 
Applicable City, Local, Native American Nation, and County Codes 

4.0	SPECIFIC	TASKS:		
 
 The contractor shall perform all tasks associated within this SOW as specified. The 
Government requires maintenance, repair, and improvement support in: 1) Fence and 
Gates. The work required to support the TI varies based primarily on the inventory 
quantities for each work category, the number and type of intrusions, time of year 
(variances in illegal border traffic fluctuate with the time of year), economic conditions, 
weather events, and location.  There is typically a higher frequency of damage in and 
around the more urbanized areas.  Also, the Contractor will be required to develop the 
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appropriate work plan, which will be the basis for routine maintenance and repair; and 
must collect, store, and report certain data into an automated system for use by the 
Government.  The Contractor shall provide all labor, materials, equipment, supplies, 
transportation, permits, and fees necessary to perform all work described below in 
compliance with the terms and conditions of this contract.  
 
Work to be performed as part of this contract is divided into two work classifications.  
The Government will classify work as urgent or routine.  M&R work to be performed is 
defined as: 

 Urgent – All work requirements resulting from willful or other destruction, a natural 
event such as severe weather or premature failure of the TI asset, and an 
immediate M&R response is necessary to support the mission requirements. 

 Routine – All non-urgent work requirements that can be planned or scheduled at a 
designated frequency. 

 
During urgent servicing, the Contractor shall provide service to restore TI condition to its 
pre-damage state.  It is anticipated that almost all urgent work requirements will be for 
breaches for fences and gates and will be done during day light hours.  However, based 
on mission requirements, the Contracting Officer’s Technical Representative (COTR) 
may direct the Contractor to perform a limited amount of urgent work at night.  Table 1 
provides typical urgent service response and completion times.  The COTR will set the 
time to start and completion of the repair will be based on the severity and location of the 
urgent service.  
 

Table 1. Typical Urgent Services Support Times 

Contractor acceptance 
Government prescribed time 
to start and finish Notification of completion time 

a Both response and completion times begin at the time of notification (or identification). 
b Mobilization Response is when the Contractor verbalizes to the COTR the plan of action to 
complete the urgent repair, including justification for any time needed outside of the Government 
prescribed times. Exceptions are made only by the COTR. 
c Completion is when the work is done and conditions are restored back to pre-damage 
conditions. 

 
The Government shall have the primary TI inspection responsibility to identify work 
requirements.  The Contractor shall report to the Government any work requirements that 
it observes while performing maintenance, repair, or improvement activities.  Also, the 
Government may require the Contractor to formally survey and inspect select TI on a 
periodic basis.  

BW23 FOIA CBP 004207

(b) (7)(E)

(b) (7)(E)
(b) (7)(E)



4.1	Description	of	Work	

4.1.1	Fence	and	Gates	

 There are two general types of fencing:  pedestrian and vehicle fencing.  Each fence 
type has several different designs (e.g., for pedestrian fence, there is chain link, 
wire mesh, landing mat, bollards, and other designs).  Many fence segments and 
roads have gates that will also require periodic M&R.  The gates are manually, 
mechanically, and electromechanically-operated types.   

 Damage to fencing can be caused by two elements:  natural and manmade.  Natural 
elements refer to the forces of nature that will act upon the fencing and include 
corrosion, erosion, water pooling, sand drifting, debris build-up, wind loading, 
temperature change (i.e., thermal expansion and contraction cycles that may 
create cracks) and ground shift.  The manmade element refers to damage made by 
vandalism and includes, but may not be limited to, the following attack/defeat 
vectors:  cutting, burrowing below, climbing, prying/twisting, disassembly, 
ramming, bridging, pulling down, graffiti, cryogenic and fire/heating/burning.  
Fence segments have varying levels of susceptibility to the aforementioned 
damage elements depending on design and location. 

 The Contractor, at a minimum, shall perform the following types of work as directed 
by the COTR: 

 
 Making repairs that restore the structural integrity to pre-damage state, are tamper 

proof, and do not change the design 
 Fixing damage caused by burrowing, water, and wind erosion 
 Fixing damage to fence foundations and all erosion control elements 
 Relocating fence sections that are specially designed to work on shifting sands 
 Repositioning movable fence segments that have concrete bases and set on top of 

the ground 
 Preparing the fence for potential floods by taking preventative actions such as 

removing and storing fence panels, and then reinstalling them  
 Moving and storing fence panels so levee and other work can be performed and then 

reinstalling them.  
 The structural integrity of the repaired fence and/or gates shall be equal to or greater                        

than the integrity of the fence and/or gate before it was damaged.  
 All repairs shall be tamper proof.  
 All repairs shall be completed with proper consideration to aesthetics.  (i.e. fence 

repairs shall be completed with matching materials to the surrounding fence, 
unless otherwise approved by COTR.)  

 Repairs shall not change the fence or gate design, unless otherwise approved by 
COTR.  

 All repairs shall blend into the surrounding existing fence or gate to the greatest 
extent possible.   

 The Contractor shall be available to make repairs seven days a week during daylight 
hours throughout the duration of the contract.  
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 The Contractor shall comply with applicable federal, state, local laws and 
regulations in the performance of ground, air, or sea transportation activities 
required under this contract, to include any requirements of airports or seaports 
relative to identification, security badges, etc.  

 Each crew must have decimal degree GPS capability that is compatible with the 
local Border Patrol.  

 Housekeeping: All areas where work is performed will be cleaned up of construction 
debris and trash and hauled off upon completion at each repair location.  

 

4.2	SAFETY	
 

The following precautions shall be taken during repair:  
 All maintenance teams shall consist of at least two people.  
 All maintenance shall be conducted during daylight hours.  
 The Contractor shall notify the local Border Patrol Station of their intent to approach 

and depart the maintenance areas.  
 The Contractor shall use vehicles marked with company logo, name, or some other 

indication that the vehicle is part of on-going maintenance activities. Each vehicle 
shall also bear signage identifying it as a “CBP Contractor”.  Such marking(s) 
shall be readily visible from outside the cab and shall be used by the Contractor 
on all vehicles and throughout the duration of the contract to the greatest extent 
possible.  

 Each crew shall have the ability to communicate with their management at all times.  
 

4.2.1	FOR	EMERGENCY	CIRCUMSTANCES	ONLY	
 

The Contractor shall provide the names, job titles, and contact information, to include 
telephone numbers (business, cell phones, facsimile, pager numbers, etc.) of a senior 
manager within the Contractor’s organization, and a minimum of one similarly qualified 
alternate, available on a 24-hour, 7 days-a-week basis, to serve as continuously available 
liaison with CBP. The Contractor shall submit the above information to the Contracting 
Officer by email within two calendar days following receipt of the Task Order award.  
During the contract period, the Contracting Officer and the Contracting Officers 
Technical Representative (COTR) shall be notified immediately, by email, of any 
changes regarding the designated liaisons.  

4.2.1.1	ACCIDENT	REPORTING		
 

The Contractor shall inform Border Patrol and the COTR as soon as practical, but not later than 
four hours after any accident that involves Border Patrol personnel or property, the necessity of 
EMS, media involvement or any damage to private property adjacent to the work area.   
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4.3	Kick‐Off	Meeting	
 
The Contractor shall meet with the government for a post-award coordination conference 
at a time and location that will be determined after contract award.  Maintenance work 
will not proceed until after the post-award coordination conference has been held, and 
Environmental Compliance Plan have been accepted, and the Notice to Proceed has been 
received and acknowledged by the Contractor 
 
A monthly progress and issue resolution meeting shall occur between the Contractor and 
the COTR. This meeting will be at a location, date and time as directed by the COTR.  
Notice to Proceed (NTP) will be issued after the Contractor provides the Payment and 
Performance Bonds.  
 
Beginning on the date of Notice to Proceed (NTP) on this Task Order, the Contractor 
shall be continuously available via e-mail or telephone to the CBP representatives for 
receipt of new repair information, response to requests for information, discussion of 
contract performance, and other contract administration activities such as billing or 
payment, etc.   
 
 
 

4.4	INSPECTION	AND	ACCEPTANCE	
 

1. The Contractor shall (a) control the quality of supplies used under this contract; (b) 
ensure that vendors or suppliers of raw materials, parts, components, etc., have an 
acceptable quality control system; and (c) maintain substantiating evidence that 
the supplies or services conform to contract quality requirements and furnish such 
information to CBP as required.  

2. The Contractor shall maintain records throughout the term of this contract and until 
completion, acceptance and final payment by CBP, in order to substantiate that all 
materials used to repair fence damage meets the requirements of this Task Order.  
At any time during the term of this contract and until completion of, acceptance 
and payment of all supplies ordered under this contract, the Contracting Officer 
may request the Contractor provide copies of this data on any or all material 
subcontractors. When requested, the Contractor shall provide this data within six 
(6) hours by email.  Any deviation to these requirements must be authorized in 
writing by the Contracting Officer.  

3. CBP will accept repairs upon inspection by an authorized Government official. The 
COTR will coordinate inspections with local Border Patrol.  The COTR will 
notify the Contractor if the repair is not acceptable.  

4. Gate Testing and Acceptance for repair or replacement of gate(s). As part of the 
acceptance inspections, all gates shall be tested and demonstrated to operate per 
the contract specifications, including manually, for acceptance.  The operations 
manual shall be available and followed to demonstrate safe operations.   
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1. Gate Maintenance  

 
 Gate maintenance shall be conducted monthly unless the maintenance manual 

prescribes an alternate maintenance schedule.  
 A gate maintenance log shall be maintained throughout the Task Order period of 

performance.  
 The gate maintenance log shall be organized in a manner so that it can be easily 

determined that each maintenance task was performed on each gate during each 
maintenance period.  

 The updated maintenance log shall be submitted electronically to the COTR each 
month after maintenance occurs.  

 The final maintenance log shall be electronically submitted to CBP at the 
completion of the contract.  

 
 

4.6	GENERAL	NOTES	ON	MAINTENANCE	TASKS		
 

 Refer to the work requirements listing by CLIN in Appendix J for additional criteria 
pertaining to the maintenance tasks.  

 Caution shall be exercised during the execution of this task as to not damage 
existing items within the project limits, along access roads, and within the staging 
areas.  Any damage incurred by the Contractor’s activities during maintenance 
activities shall be repaired by the Contractor at no cost to the Government.  
Repairs are to be completed to an equal or better than original condition.  

 The Contractor shall ensure, to the extent possible, that the patrol road is not blocked 
due to maintenance activities.  The contractor shall ensure that the integrity of the 
patrol road remains passable for Border Patrol vehicles.  

 All excess material shall be hauled off site and disposed of at the end of each 
workday or at the completion of work at that site.  Materials shall be disposed of 
off government property in a state certified landfill, unless approved otherwise by 
the Contracting Officer.  The Contractor shall provide all applicable licensing 
and/or permits for hauling and disposal of excess materials.  The Contractor shall 
supply a copy of application and permit records to the Contracting Officer as soon 
as each application is made and permit received.  

4.7	RELEASE	of	INFORMATION	
 
Neither the Contractor, nor the Contractor's representatives, shall release any report, data, 
specification, photograph, cost estimate, nor other information in any form obtained or 
prepared under this contract without prior written approval of the Contracting Officer.  

5.0	DELIVERABLES	AND	DELIVERY	SCHEDULE	
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Fence Inspections:   
 

A. The Contractor may inspect the fence within the Station in which they are already 
conducting a repair.  Any breeches may be reported to the COTR and the COTR 
may or may not give the Contractor authorization to repair any additional 
breaches that were identified during the Contractor’s inspection.  Inspection time 
will not be compensated and inspections are not mandatory.  

B. Repair Report:  
 The following information must be provided to CBP via email to 

 or to the web-based system at the direction of 
the COTR no later than 72 hours after the completion of a repair:  
A completed repair report (Report is provided as Appendix II to this RFP) or 
equivalent web-based report at the decision of the COTR. 
A digital picture of the fence damage before and  after repair.  

 
 NOTE:  

All digital pictures shall be taken with a digital camera with GPS capabilities to 
collect field photos. The cameras shall have the following capabilities: 3.24 Mega 
pixels, 3X optical zoom, and a Compact Flash, WASS enabled GPS card. The 
GPS coordinates and the date shall be displayed on each photograph submitted to 
CBP.  
 

 Repair Rights: The US Border Patrol reserves the right to make repairs to fence in 
any situation where operations require a more timely response to a breach.  
 

C. FINAL CLEANING  
The site shall have waste, surplus materials and rubbish removed.  The project 
area shall have temporary structures, barricades, project signs, and maintenance 
facilities removed.  A list of completed clean-up items shall be submitted on the 
day of final inspection.  

	

6.0	GOVERNMENT_FURNISHED	EQUIPMENT	AND	INFORMATION	(NOT	USED)	

7.0	PLACE	OF	PERFORMANCE	
 
 

All work, including fence maintenance, staging, hauling, ingress and egress, shall be 
limited to areas of Government owned property, areas the Government has obtained 
easements, and areas the Government has agreements with the landowner.  Access Roads 
are depicted on the figures located in Appendix I.  CBP will identify the project corridor, 
staging area and ingress/egress limits upon award of the contract.  Additionally, the 
Contractor shall not enter Mexican land or airspace with personnel or equipment.  The 
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Contractor shall ensure all materials, equipment, vehicles, personnel and any other 
maintenance related items and/or activities be contained within the work limits. 
 

8.0	PERIOD	OF	PERFORMANCE	
 

a. The contract resulting from this SOW will have a period of performance of 
approximately 31 days, lasting from 9 January 2013 to  8 February, 2013.  
A current contract for these services expires on 8 January 2013.  The 
contractor must be fully mobilized and ready to start receiving work, for 
performance within 24 hours, beginning on 9 January 2013.  

b. Gate Maintenance:  Gate maintenance will be conducted in accordance with 
the Gate manuals found in the appendices of this SOW.  

 

	

9.0	SECURITY	
 

This work shall be considered unclassified.  It shall be the Contractor’s responsibility to 
furnish security for personnel and to safeguard material, equipment, etc. as the need is 
determined by the Contractor.  This will include but not limited to actual project sites, 
and/or staging areas and storage facilities.  The Contractor’s security provider shall be 
licensed in the state in which they are working.  
  
The Customs and Border Patrol will not provide security for the contractor.  The Border 
Patrol agents shall respond to security matters/threats if and when they occur.  Both the 
Contractor and Border Patrol shall provide phone numbers to be used in emergency 
situations.  As a part of the security requirement, the Contractor shall be responsible for 
the development of a Security Plan in conjunction with the Health and Safety Plan.  The 
detailed Security Plan shall include details such as, but not limited to; “fall back 
positions”, evacuation routines and methods, muster area, medical staff 
members/availability, number of security personnel, qualifications, years of experience, 
etc. in the event of a hostile attack.  This plan shall be reviewed by CBP for inspection 
and final acceptance prior to activities.  The Contractor shall bring three (3) copies of the 
security plan to the post-award coordination conference.  
 
The contractor shall also be responsible for ensure that all employees assigned to the job 
site(s) shall have a criminal background check performed and properly vetted. 

 Furthermore, the contractor 
quired at the jobsites for 

verification by CBP prior to conducting activities. Activities include, but are not limited 
to; site investigations, surveys, and construction. Any personnel having questionable 
history/backgrounds shall be rejected and not authorized to enter the jobsite. This list 
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marked “CONFIDENTIAL” shall be submitted to the Contracting Officer for validation 
purposes. Personnel entering in or working on Federal property may be screened and 
checked for criminal history and proper immigration status. To facilitate the screening 
and checking of each employee entering in or working on Federal property, the General 
Contractor shall submit: 

 
a. The individual’s full name 
b. Company Name 
c. Date of Birth (DOB) 
d. Social Security Number 
e. Driver’s Licenses and/or State Identification Number 
f. Place of Birth (POB) 

 
After submission of requirements stated above, the Contractor shall proceed with all 
work unless further notified by the Government.  Employee Identification Badges: 
Contractor personnel shall wear visible Contractor-furnished employee identification 
badges while physically on the construction site.  Each badge shall include, as a 
minimum,

 
 

10.0	SPECIAL	CONSIDERATIONS	
 
 

ENVIRONMENTAL COMPLIANCE  
 
CBP is committed to responsible environmental stewardship.  For each type of tactical 
infrastructure (TI) described in this contract the Contractor’s maintenance and repair 
activities will likely trigger environmental compliance obligations, Contractor will 
therefore be required to carry out assigned tasks in conformance with applicable federal, 
state and local environmental laws, regulations, and CBP and DHS environmental 
policies.  Contractor shall be required to comply with all applicable environmental, 
transportation, and safety laws and regulations.  The Contractor shall be responsible for 
demonstrating compliance with the regulations applicable to the work location. If 
required by law, regulation or policy the Contractor shall obtain appropriate permits.  
DHS has made commitments to the public, Congress, and state and federal resource 
agencies regarding environmental stewardship.  These commitments may be set forth in 
the National Environmental Policy Act (NEPA) documents or Environmental 
Stewardship Plans (ESP) that were prepared for each TI segment.  In most instances these 
commitments remain applicable for as long as DHS operates and maintains the TI.  Such 
commitments include mitigation measures that are tailored to specific locations and best 
management practices (BMPs) that apply to any and all maintenance activities.  Specific 
examples of mitigation measures include cleaning up spills, dust suppression, and 
restoring damaged land outside the approved project corridor.  Specific BMPs include 
limited travel speeds; collecting and properly disposing all wastes including concrete 
wash water; using drip pans on motorized equipment; keeping all activities within 
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approved project corridor limits; properly flagging the site perimeter; controlling soil 
erosion; protecting endangered species and cultural sites; and reporting environmental 
incidents.  
The Contractor shall be familiar with and conform to the environmental commitments 
outlined in CBP NEPA documents and ESPs. The ESP documents can be found at the 
following website: http://www.borderfenceplanning.com/.  Further information 
concerning the CBP NEPA documents and specific mitigation measures or BMPs that 
will be applicable to specific TI segments will be determined during the liaison between 
the Contractor and the Sector. 
   
BEST MANAGEMENT PRACTICES  
 
The Contractor shall implement all BMPs as outlined below.  All BMPs shall be 
incorporated into the Contractor’s Environmental Compliance Plan. As needed, 
depending on the maintenance/repair activity, environmental monitors, including cultural 
resource monitors and biological monitors, may be furnished by the Government at no 
cost to the Contractor to audit conformance with the BMPs during maintenance activities.  
The Contractor may be responsible for costs incurred to remediate or mitigate any 
environmental damage failure to comply and implement these BMPs. resulting from the 
contractor’s  
The following BMPs shall be implemented as standard operating procedures during all 
maintenance/repair activities:  
 

A. To minimize potential impacts from hazardous and regulated materials all 
petroleum, oils, lubricants, and solvents shall be stored in secondarily contained 
tanks or containers capable of containing the volume of the largest container 
stored therein.  Mobile fueling vehicles and tanks shall be stored within secondary 
containment when not in the process of moving to a destination or actively fueling 
equipment. The refueling of machinery shall be completed following accepted 
guidelines including secondary containment, and all vehicles shall have drip pans 
during storage to contain minor spills and drips.  No refueling or storage shall 
take place within 100 feet of a drainage channel or structure.  All materials 
contaminated during fueling operations shall be contained, removed from the site, 
and properly managed.  All compressed gas cylinders shall be stored in 
accordance with applicable OSHA standards.  

B. All POL spills and releases shall be contained and contaminated media including 
response materials shall be removed and properly characterized, stored and 
disposed off-site.  All maintenance shall follow DHS management directives 
023.02 (Environmental Compliance Program) and 025.01 (Sustainable Practices 
for Environmental, Energy and Transportation Management) for waste 
management.  

C. Proper handling, storage, and/or disposal of hazardous and/or regulated materials. 
All waste oil and solvents shall be recycled. All non-recyclable hazardous and 
regulated wastes shall be collected, characterized, labeled, stored, transported, and 
disposed of in accordance with all Federal, state, and local regulations, including 
proper waste manifesting procedures. The Contractor shall be the legal generator 
and owner of all waste generated during the maintenance activities.  Should the 
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hazardous waste be generated, the Contractor shall arrange for proper on-site 
waste management and disposal and shall sign the waste disposal manifests.  

D. Solid waste receptacles shall be maintained at staging areas, work camps, bivouacs, 
and work sites. Non-hazardous solid waste (trash and waste construction 
materials) shall be collected and deposited in on-site receptacles. All solid waste 
shall be properly managed while on-site, removed from the site, and properly 
disposed.  The Contractor shall clean the site after each work day, collecting solid 
waste and placing it in proper containers, and preventing solid waste from 
impacting the environment.    

 
 

E. Waste materials and other discarded materials will be removed from the site as 
quickly as possible. Nonhazardous waste materials and other discarded materials 
such as construction waste will be contained until removed from site. The project 
area will be kept free of litter and maintenance debris.  

F. All food related trash items such as wrappers, cans, bottles, and food scraps, will be 
disposed of in closed containers and removed from the project site at the end of 
each work day. The Contractor shall police the site daily while on-site work is 
being performed.  

G. Waste water (water used for project purposes that is contaminated with 
maintenance/repair materials, was used for cleaning equipment and thus carries 
oils or other toxic materials or other contaminants) shall be stored in closed 
containers on site until removed for disposal. Concrete wash water will not be 
dumped on the ground, but will be collected in approved lined pits and properly 
moved offsite for disposal. Any concrete wash water spill will be cleaned up 
immediately.  All waste water captured in the secondary containment systems 
shall be properly containerized, analyzed, managed and disposed. No waste water 
that has been in contact with POL shall be disposed of on-site.  

H. Access to the project site will be specifically designated and approved by the 
government. All access routes into and out of the project area will be flagged, and 
no travel outside those boundaries will be authorized.  

I. New roads will not be created without specific written direction/approval from the 
government.   

J. No pets owned or under the care of the maintenance contractor or any and all 
maintenance workers will be permitted inside the project boundaries, adjacent 
native habitats, or other associated work areas. This BMP does not apply to any 
animals under service to the USBP (such as canine and horse patrols).  

K. The Contactor shall create and maintain a fire suppression and response plan and 
shall also coordinate with the applicable federal land manager (BLM, NPS, 
USFWS, etc.) regarding their wildfire management plan. The Contractor shall 
incorporate the federal land manager wildfire management procedures into his fire 
suppression and response plan to prevent wildfires and ensure the safety of 
workers in the event of a wildfire.  

L. Materials such as gravel or topsoil will be obtained from existing developed or 
previously used sources not from undisturbed areas adjacent to the project area.   

M. Transmission of disease vectors and invasive non-native aquatic species can occur 
if vehicles cross infected or infested streams or other waters and water or mud 
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remains on the vehicle. If these vehicles subsequently cross or enter uninfected or 
non-infested waters, the disease or invasive species may be introduced to the new 
area. To prevent this, crossing of streams or marsh areas with flowing or standing 
water will be avoided, and if not, the vehicle will be sprayed with a 10% bleach 
solution or allowed to dry completely to kill any organisms.  

N. Fill material, if required, brought in from outside the project area will be identified 
as to source location and will be weed free to the extent practicable.  

O. The U.S. Fish and Wildlife Service (USFWS) lists federally protected species with 
the potential of occurring in every county. It is the Contractor’s responsibility to 
be aware of these species and if any of these species are encountered the 
Contractor shall take appropriate measures, including temporarily suspending 
work and notifying the contracting officer or COR, to protect each species.  

P. All contract personnel must receive a minimum 2 hour environmental awareness 
training short course regarding sensitive resources in the project area as approved 
by the COR prior to access to the site. The contractor will be responsible for 
ensuring that the Contractor’s employees are aware of the listed species and other 
sensitive natural and cultural resources in the project area.  

Q. Water for use during maintenance activities shall be from wells or irrigation water 
sources at the discretion of the landowner (depending on water rights).  In certain 
areas, pumping of groundwater from local wells may not be appropriate due to 
adverse effect to aquatic, marsh, or riparian dwelling federally protected species.  
In these cases, treated water from outside the immediate area will be utilized by 
the Contractor.  

R. Surface water from aquatic or marsh habitats will not be used for maintenance 
purposes if that water source supports aquatic federally protected species or if it 
contains non-native invasive species or disease vectors and there is any 
opportunity to contaminate a federally protected species habitat through use of the 
water at the project site.  

S. Surface water from untreated sources, including water used for irrigation purposes, 
will not be used for maintenance projects located within one mile of aquatic 
habitat for federally protected aquatic species. Groundwater or surface water from 
a treated municipal source will be used when close to such habitats. This is to 
prevent the transfer of invasive animals or disease pathogens between habitats if 
water on the maintenance site was to reach the federally protected species 
habitats.  

T. Water storage on the project area should be in closed on-ground containers located 
on upland areas not in washes.  

 
U. For purposes of maintenance, infrastructure sites shall only be accessed using 

designated, existing roads. Parking will be in designated disturbed areas. This 
should limit the development of multiple trails to such sites and reduce the effects 
to federally protected species habitat in the vicinity.  

V. Border monuments shall be protected from damage.  Any damage caused to the 
monuments by the Contractor’s action or lack of action shall be addressed at the 
Contractor's expense.   

W. To prevent entrapment of wildlife species during the project, all excavated, steep-
walled holes or trenches will either be covered at the close of each working day 
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by plywood or provided with one or more escape ramps constructed of earth fill 
or wooden planks. The ramps will be located at no greater than 1,000-foot 
intervals and will be sloped less than 45 degrees. Each morning before the start of 
maintenance activities and before such holes or trenches are filled, they will be 
thoroughly inspected for trapped animals.   

X. To prevent entrapment of wildlife species during placement of vertical 
posts/bollards, all vertical fence posts/bollards that are hollow (i.e., those that will 
be filled with a reinforcing material such as concrete), shall be covered so as to 
prevent wildlife from entrapment. Covers will be deployed from the time the 
posts or hollow bollards are erected to the time they are filled with reinforcing 
material.  

Y. Speed limits will not exceed 35 miles per hour on major unpaved roads (graded 
with ditches on both sides) and 25 miles per hour on all other unpaved roads. 
Night time travel speeds will not exceed 25 mph, and may be less based on 
visibility and other safety considerations.  

Z. Short term noise impacts are anticipated with specific maintenance activities. All 
Occupational Safety and Health Administration requirements shall be followed. 
Maintenance equipment shall possess properly working mufflers and shall be kept 
properly tuned to reduce backfires.  

AA. Noise levels for maintenance activities should be minimized. All generators 
should be in baffle boxes (a sound-resistant box that is placed over or around a 
generator), have an attached muffler, or use other noise-abatement methods in 
accordance with industry standards. 

 
 
APPENDICES: 
 
Appendix A – List of Gates 
Appendix B – Slide Gate Maintenance for El Paso Sector 
Appendix C – Not used 
Appendix D – Swing Gate Maintenance for El Paso Sector  
Appendix E – Not used 
Appendix F – Not used 
Appendix G – K-1C Retrofit Manual Gate Operator 
Appendix H – Photos 
Appendix I – Maps 
Appendix J_- CLIN Work Requirements 
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 across the connection point on each face of the post. 
CLINs 0052 and 0053 refer to multiple cuts in the same or adjacent fence sections. 
 
(CLIN 0055) FOUNDATION DAMAGE - Realign and stabilize post(s) that have been 
damaged. This will require compaction of the soil around the post, and may require 
additional support by placement of concrete, and may require additional fill material. 
 
(CLIN 0056) FOUNDATION AND SECTION REPLACEMENT – Replace entire fence 
section including concrete foundation. Foundations are typically
wide. 
 
(CLIN 0057- 0058) BOLLARD (CONCRETE FILLED) - Partial cuts will be repaired by 
welding steel plate(s) hick across the cut face(s) 
or other approved means. Severed bollards will be repaired by replacing the severed 
portion and following the procedure for partial cut repairs. 
 
(CLIN 0059-0063) NORMANDY - Partial cuts will be repaired by welding steel plate(s) 

thick across the cut face(s) or other approved 
means. CLIN 0063 refers to multiple cuts in the same or adjacent fence sections.  
 
(CLIN 0064-0066) MOBILIZATION/ DEMOBILIZATION. Payment for 
Mobilization/Demobilization: Compensation to the Contractor will be for a single round 
trip mobilization/demobilization of Contractor's personnel, equipment, supplies and 
incidentals for the performance of the work once per task. A task may include multiple 
quantities of a single CLIN and/or multiple CLINs. 
 
(CLIN 0067) REMOVAL AND STORAGE OF FENCE PANELS At the direction of the 
COR, the Contractor shall remove the minimum number of fence or gate sections 
required to permit access as may be required for repair of infrastructure by the Contractor 
and/or by others, and shall be replaced or reinstalled to pre-existing or better condition. 
Fence Material Storage at Fabens Storage Yard. Removed fence sections that are to be 
reused, as approved by the COR, that cannot be stored at the repair site location shall be 
hauled to and from the Fabens Storage Yard. Storage at the Fabens Storage Yard shall be 
coordinated and approved by the COR prior to hauling to the site. Unit price for CLIN 
0070 shall assume the removal and replacement of up to (a maximum 
of section). 
 
(CLIN 0069) NEW MEXICO GROSS RECEIPTS TAX Any labor or materials for work 
performed in New Mexico are subject to the New Mexico Gross Receipts Tax (NMGRT).  
All vehicle fence repairs will be located in New Mexico. Approximately 10% of the 
pedestrian fence repairs are estimated to be located in the state of New Mexico. All pay 
requests for New Mexico Gross Receipts shall be accompanied with accurate back-up 
which shows actual tax incurred. 
 
. 
Distribution of Repairs by Type - Historically, almost all damage repairs have been on 
pedestrian fences, with less than 5% of damage repairs required on vehicle fences. All 

BW23 FOIA CBP 004223

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)
(b) (7)(E)

































BW23 FOIA CBP 004239



BW23 FOIA CBP 004240



BW23 FOIA CBP 004241



BW23 FOIA CBP 004242



BW23 FOIA CBP 004243











































0062 Normandy: Section Realignment EA
0063 Normandy (1-2 Welds): Less than 48 inches each EA
0064 Within El Paso and Ysleta Stations EA
0065 Within Santa Teresa and Fabens Stations EA
0066 Any Station Beyond Area of Clin 0065 EA
0067 Removal and Storage of Fence Panels EA
0068 Bond Premium LS
0069 New Mexico Gross Receipts Tax

132,479.00$     
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From:
To:
Subject: FW: Funds Request, EPT Fencing Extension
Date: Tuesday, March 19, 2013 2:34:13 PM

 
If you would, can we ask  to approved the following request....
 
Thanks.
 

, CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
1301 Constitution Ave. NW, Suite B-155
Washington, DC  20004
Office: 
Cell: 

 
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
 

From:  
Sent: Tuesday, March 19, 2013 2:19 PM
To: 
Cc: 
Subject: RE: Funds Request, EPT Fencing Extension

That was for the extension thru 31 March.   This will provide for an extension to 31 May in case it’s
needed. 

 
 

, PE, PMP
Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  
Mobile:  
"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"

From:  
Sent: Tuesday, March 19, 2013 12:37 PM
To: 
Cc: 
Subject: RE: Funds Request, EPT Fencing Extension
Importance: High
 
I have one for for ELP Gap Filler.    

BW23 FOIA CBP 004271

(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C

(b) (6), (b) (7)(

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
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, CBM, PMP

Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
1301 Constitution Ave. NW, Suite B-155
Washington, DC  20004
Office: 
Cell: 

 
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From:  
Sent: Tuesday, March 19, 2013 10:23 AM
To: 
Cc: 
Subject: FW: Funds Request, EPT Fencing Extension
 

             
 

 
, PE, PMP

Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  
Mobile:  (
"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"

From:  
Sent: Friday, March 15, 2013 10:50 AM
To: 
Subject: FW: Funds Request, EPT Fencing Extension
 

             
 

 
, PE, PMP

Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  
Mobile:  
"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"
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From:  
Sent: Friday, March 15, 2013 10:32 AM
To: 
Cc: 
Subject: RE: Funds Request, EPT Fencing Extension
 

 
This will have to go through the same drill of getting approval through  or equivalent.  This one
wasn’t included on the first round of approvals. 
 
Thanks,

Contracting Officer

US Customs and Border Protection/DHS

Facilities, Financial & Acquisition & Procurement Contracting Branch

Phone: 

Fax: 

From:  
Sent: Friday, March 15, 2013 10:19 AM
To: 
Cc: 
Subject: FW: Funds Request, EPT Fencing Extension
 

            Attached is a spreadsheet of changed quantities/costs for the extension from 1 April thru 31 May,
amounting to .  Please let me know if you need anything additional to support this action. 
Thanks for the help! 
 

 
, PE, PMP

Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  
Mobile:  
"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"

From:  
Sent: Thursday, March 14, 2013 8:53 PM
To: 
Cc: 
Subject: Re: Funds Request, EPT Fencing Extension
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(b) (6), (b) (7)(C)



 
Approved. Thank you...
 
From: 
Sent: Thursday, March 14, 2013 08:30 PM
To: 
Cc: 
Subject: FW: Funds Request, EPT Fencing Extension
 
Hello 
The attached funds request is ready for your review and approval.
J
Thank you!

 

From:  
Sent: Thursday, March 14, 2013 1:00 PM
To: 
Cc: 
Subject: Funds Request, EPT Fencing Extension
 

            Please process the attached funds request.  It needs to go to .  Thanks!
 

 
, PE, PMP

Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  
Mobile:  
"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"
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From:
To:
Subject: Fw: TI Project and M&R Weekly Meeting Notes 010913
Date: Monday, January 14, 2013 4:35:58 PM
Attachments: TI Project and MR Weekly Meeting Notes 010913.xls

 
From:  
Sent: Monday, January 14, 2013 03:28 PM
To: ;

 
 

  
   

 
   

;

; 

 
  

  
; 

  

 
  

 ;

 
  

 ;
 

  
 

 
 

 
Subject: TI Project and M&R Weekly Meeting Notes 010913 
 
Attached are notes from our TI Project and M&R Weekly Meeting held on 010913.
 

Project Manager, TI Project Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
Mobile: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.  
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Fence/Gates

Rained out

Inspection on e ins as well 

as the caps has been 

completed

TI M&R  Projects
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(b)(7)(E)
(b)(6); (b)(7)(C)



Project/Activity Name FM&E 

Number

CBP PM Service 

Provider

Service 

Provider 

PM

Comments 1/9 Actions Required 1/9 Comments 1/2 Actions Required 1/2

El Paso Sector

TI Projects

BW23 FOIA CBP 004279



Legacy Fence 

Foundations Repairs

 

no update

Talked to  who reached 

out to USACE to discuss the 

repair solutions.

M&R Projects

BW23 FOIA CBP 004280

(b) (6), (b) (7)(C

(b) (6), (b) (7)(C)



Project/Activity 

Name

FM&E 

Number

CBP PM Service 

Provider

Service 

Provider 

PM

Comments 1/9 Actions Required 1/9 Comments 1/2 Actions Required 1/2

Primary 

Fence Replacement 

Phase 3"

TCA  Primary 

Fence Replacement, 

Phase 3

 USACE  Teflon sheets were delivered 

1/8 install scheduled for 1/10 

and will take 2 day to complete. 

This will complete all the punch 

list items

Teflon sheet to be installed 

today 1/2- information provided 

by Granite. 

Naco fence 

replacememt

Project planning meeting 

planned for 1/10 at site visit 

meeting. 

Site visit to take place next 

week Jan 10th. Sector not sure 

if the site visit has been routed 

yet. Wanted to bring the most 

up to date PRD on the site visit 

and cross walk requirements. 

 to send PRD

 to provided 

Fence PRD to sector

Tucson Sector

TI Projects
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(b) (6), (b) (7)(C) (b) (6), (b) (7)(C)
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(b) (7)(E)

(b) (7)(E)



From:
To:
Cc:

Subject: Weekly Report - 21 Feb ( )
Date: Thursday, February 21, 2013 5:24:08 PM

           Changes from the last update are in red.   
 

            Hot Issues
 

RGV Gates
Updated schedule received 20 Jan from Weston/USACE
Pier drilling and pier caps complete on  gates in and should be complete at
all gates by the end of this week.  Superstructure work in proceeds as fabrication
allows.  Gate panels are on site at
Access cure during gate closures – As a result of our IPT discussion on 30 Jan, the ramp
RFP will proceed as preferable to the IBWC permit.  
RE working on possession of fee under levee for thru  for alternate access

Key remaining alternate access issues are at 
– Ramp needed at  gate only.   
– Ramps needed at both gates 

Weston is revising ramp plan based on need at gates.  
Gate Closure Communications

BOD has message on HOTLINE advising of new schedule, and is providing
updates. 
Working on notification letters to landowners from

1. Completed  Working on
Landowner training

Sector training held for the Station trainers on 11/12 Dec.  
Documents will be final this week.   

Design Package #3
Received 95% designs for 8 gates in Hidalgo County 
Plan in hand site visit held 7/8 Feb.
Revised plans sent by Weston on 20 Feb for review.    

Warranty Management Plan & O&M Manual Section 2
Review comments provided 8 Feb

IBWC coordination
Facilitated meeting with IBWC to discuss their approval of Design Packages #1 and
#2.   arranged the meeting.
Provided real estate information they requested for  on 1 Feb.   
Waiting on IBWC update on Levee Rehab award.

 sent note on 20 Feb asking for an update.
 
 

      Major Efforts  
Renewal Contracts – Round IV

Twelve contracts awarded.  No more contracts are to be awarded (YUM Veg/Debris is on
hold).

El Paso Fence – last option will expire 8 Jan
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Yuma Fence – last option will expire 24 Jan  
Tucson Fence – last option will expire 24 Jan  
Yuma Roads – last option will expire 22 Jan  
Tucson Roads – last option will expire 30 Jan  
El Paso Roads – last option will expire 30 Jan  
Tucson Veg/Debris – last option will expire 21 May  
Yuma Lighting – last option will expire 3 May
El Paso Lighting – last option will expire 4 May
BBT Roads – last option will expire 26 Mar.  
EPT Veg/Deb – first option has been exercised, good thru 11 Apr  

ECSO provided ROM estimate for WA #1, #2, #3, for new TI M&R contracts. 
Also provided estimate for extensions, if approved by their CO. 
Decision issued 9 Nov – no extensions allowed.   
Standing down on using ECSO for gap filler for WA#1. 
$120K transferred to ECSO 29 Nov to cover PM to get contracts awarded. 

EPT and TCA Fence were identified as top priority needs, with TCA and EPT
Roads next, and BBT Roads/Veg/Debris next. 
o        Also working with  on TCA Gate Opening contract extension

and TCA Lighting reprocurement.
o        Gate opening contract will be extended effective 17 Feb, for 3

months thru mid-May 2013. 
o         will work new lighting contract thru Sector procurement.

o        YUM M&R coverage
o        Fence will be done in-house until CTIMR
o        Roads will be done in-house and with small contract thru CBP

Procurement
o        Gap filler roads/veg/debris contract being developed by  –

under $
45 day gap filler packages sent to  for review for TCA and EPT
Fencing. 

EPT Fencing contract awarded to Cerrudo 19 Dec for $142,518.98, from 9
Jan – 23 Feb 2013.  

Extension being worked by    prepared funds request
for additional $  to cover extension thru 31 March. 

TCA Fencing PO issued to Capers in the amount of $82,243.36 on 3 Jan
2013. 

Request for TCA extension sent 11 Feb.  
 

Working on budget and estimated quantities for EPT & TCA Fence and Roads contracts
with , ECSO.  

Baseline schedule showed NTP of 11 Mar 2013 for all four contracts.
Schedule update on 20 Feb (unofficial) shows NTP’s as follows;

TCA Fence – 19 April
TCA Roads – 27 March
EPT Fence – 19 April
EPT Roads – 19 April
BBT Roads – 24 April 

Delays were attributable to changes in some RFP packages and contracting
reviews comment resolution.   

Funds provided 8 Jan for $2,118K for 4 contracts. 
ECSO reviewing need for PgM and Const O/S funding and will provide adjusted
estimates.  
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o        CC engineer sent latest schedule & draft EA 8 Mar
 Forwarded EA to  2 Apr.
 Received maps from CC engineer 25 Jun.
Latest schedule received from TXDOT 28 Jan 2013.  No change in contract letting date of
Dec 2013.  CCRMA is still working EA & BA.  

·         IBWC Riverside MOA & design
Response to BPFTI comments received

Some items will need to be funded by BPFTI
Draft MOA submitted to IBWC 15 June for review. 
Received IBWC comments and sent CBP comments to them on 22 Oct. 

Working IAA for guard rail and security grating over valve vault
§         USACE will initiate design – tasked to them 14 Sep. 

o      Requested update 16 Oct.   
§          Will contract separately from IBWC, so no IAA will be required.  

Grate Raising Winches RGV)
Legal advised that O&M was correct funds source.  Drafted PRD

RE input received; requested RE and ECSO cost/schedule info 18 Oct
ECSO continues to have trouble getting in-house engineering support. 

ECSO PM provided estimate on 20 Jun.  Will request updated estimate e to cover
grate as well.    

Discussed with  turning over PM duties for this PRD, 12 Dec. I will be engineering
support

Grates – vegetation accumulations are resulting in high maintenance and need to
raise grates and hold them open.

Current Hidalgo County design does not allow for holding grates open, and makes lifting
grates difficult and possibly a safety concern for inexperienced workers.
Received test data from  &  on pins for pinning proposal 15 Oct.

Currently evaluating data.   
. 

I’ll discuss with  whether she wants to initiate a study. 
CTIMR Support – Area 4

RGV - providing technical support for  on unsuitable caliche for levee maintenance, on
maintenance scope, and on lifting system for grates. 

Working to establish standard specification for caliche.
Collecting sample caliche specs & discussing issues with local supplier’s
engineer. 

Need to finalize standard for drag roads; need to reconfirm Sector requirement for
width (  and get  final review.

RGV Access Road M&R
Visited Sector and site with Primus &  & .
Prepared recommendations for M&R for CWP#2 access roads.

Discussions held 12 Oct with /  to finalize task descriptions for
access roads

Received Primus recommendations for road M&R categories for future classification
of M&R. 

Worked with  to clarify standards for cross slopes and aggregate
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thickness calculations
 
Deliverables
 

RGV Gates IPT minutes & agenda
 

 
 

 
 

, PE, PMP
Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  
Mobile:  
"Excel as a trusted strategic partner enhancing
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Program Management Office
Facilities Management and Engineering
Office:  
Mobile:  
"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"
 

From:  
Sent: Tuesday, March 26, 2013 4:54 PM
To: 
Cc: 
Subject: URGENT: EPT Fencing Extension

 We need that ASAP since the contract expires on 31 March.  Thanks for the help.
 

 
, PE, PMP

Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  
Mobile:  
"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"
 

From:  
Sent: Tuesday, March 26, 2013 4:40 PM
To: 
Cc: 
Subject: RE: Funds Request, EPT Fencing Extension

 
We can’t do any actions without prior approval.

 
 
Thanks,
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Facilities Management and Engineering
Office:  
Mobile:  
"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"

From:  
Sent: Thursday, March 14, 2013 8:53 PM
To: 
Cc: 
Subject: Re: Funds Request, EPT Fencing Extension
 
Approved. Thank you...
 
From: 
Sent: Thursday, March 14, 2013 08:30 PM
To: 
Cc: 
Subject: FW: Funds Request, EPT Fencing Extension
 
Hello 
The attached funds request is ready for your review and approval.
J
Thank you!

 

From:  
Sent: Thursday, March 14, 2013 1:00 PM
To: 
Cc: 
Subject: Funds Request, EPT Fencing Extension
 

            Please process the attached funds request.  It needs to go to .  Thanks!
 

 
, PE, PMP

Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  
Mobile:  
"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"
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From:
To:
Cc:
Subject: O-123 -- Background RE Documents
Date: Monday, November 14, 2016 12:19:07 PM
Attachments: 8 May Brief V 1 1.ppt

DRAFT.O-1,2,3 Detail Brief.11-29-12.ppt
O-1,2,3 Letter fm IBWC 15Feb12.pdf
O-1,2,3 Gantt Charts 04Apr13.pdf
O-1,2,3 MFR & Map Exhibits 01Aug12.pdf
RGV SPC 2013 Issue Paper - RGV Redefine PF 225 Fence Requirements for O- .pdf
PRD Budget Estimate 2012 V5 032512 RE Markup JR.xlsx
O1-3 Draft PRD 32513.docx

Importance: High

Good afternoon 
 
As promised, attached are the key background documents I have regarding O-123.
 

1.      5/8/13 – DRAFT power point, I don’t have the final version; slide #6 is the real estate
snapshot.

2.      11/29/12 – Power Point, also a DRAFT; it is a more detailed representation of issues raised in
the RE Planning Report (REPR).

3.      2/15/12 – Letter from IBWC approving the new fence swath realignment.
4.      3/25/12 – Projected schedule for each segment
5.      8/1/12 – MFR regarding OBP’s priority re fence {I believe this was superseded by the

10/11/13 Issue Paper}
6.      10/11/13 – RGV issue paper re no more O-123 fence requirement
7.      3/25/12 – RE Budget Estimate, basis cost est. for PRD (Excel Spreadsheet), approx. 
8.      3/25/13 – DRAFT PRD – I do not have the final version, this is the most current one I have

 
I hope that helps.  If you need anything further, please let me know.
The REPR is deeply into the weeds on each fence segment, and it’s too large to email.
If you like, I can ask USACE to burn a copy to CD and have it mailed to you.
 
Very Respectfully,
 

, MBA PMP
Real Estate Program Manager
LMI Government Consulting
Border Patrol Facilities & Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
U.S. Customs and Border Protection
 
Blackberry: 

 
Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy.
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The purpose of the Project Requirements Document Baseline Cost Estimate (PRDBCE) is to calculate a cost estimate for a project as part of 
the Project Requirements Document development (PRD).  Once the PRD is approved this cost estimate is baselined and should not be
changed.   

The following information will explain the layout of the PRDBCE Worksheet.  A detailed explanation of the header and first sub‐heading 
(Project Management) will be given.  The structure for all sub‐headings is the same therefore the instructions are applicable to the 
remaining sub‐headings.   The alpha‐numeric symbols (A2, A3, etc.) refer to the excel spreadsheet cell where the information is located. 

The worksheet is divided into six sections: Project Management, Real Estate, Environmental, Design, Construction, and Construction 
Oversight.  These sections contain the activities that account for the varying costs of each individual project. To ensure the accuracy of the 
cost estimate, each activity needs to have the correct resource, org code (organizational code must be the specific office where the work is 
being done, not at the executive level, for construction it must be the field office that is in control of RMS), hours (estimated time to be 
spent on each activity) and the fully burdened rate.  The default equation automatically populates the sub‐heading amount in column I by 
multiplying the hours by the fully burdened rate. 

Project Heading Instructions
A2 – Project Heading ‐ enter project title in B2 to include FM&E project number. 
A3 – Sector ‐ enter Border Patrol Sector or other controlling agency identifier in B3.
E3 ‐ USACE District ‐ Enter USACE District Name in F3. 
A4 – Duration ‐ Enter number of calendar days projected for the project in B4 – is this by 5 working days or 7 working days (most 
use 5 in P2).
E4 – Date ‐ Enter date worksheet is completed in F4.
B5 ‐ Enter Project P2#.

Sub‐Heading Instructions
A6 – This cell is set to auto‐populate based on the P2# entered in cell B5.
B6 – Activity Identification Number – Found in P2 Report.
C6 – Name of the project sub‐heading.
H6 – This cell contains an equation that calculates the estimated total cost of the sub‐heading activities.  Verify that the formula 
includes all necessary values in the final sum (to included added cells).  Cells H7‐H16 are included in the default summation. 
C7 ‐ Project Management – If needed, additional rows shall be added to account for District Project Manager, Program Manager, 
PPMD Support Staff, and any other costs that fall under this umbrella.  
C9 ‐ PM Contract Support ‐ Select type of support from drop down menu on cell E9 (OTHCONSV).
I9 ‐ Enter Contract monetary value.
D10 ‐ Contract Type ‐ select contract type from drop down menu on cell E10.
D11 ‐ Contract Acquisition Codes – The entries for cells E12‐E14 are mandatory for P2 entries. 

D12 ‐ Contracting Type ‐ select type from drop down menu on cell E12.
D13 ‐ Contracting Method ‐ select method from drop down menu in cell E13.
D14 ‐ Set‐Aside Decision ‐ select decision from drop down menu in cell E14.

Repeat the above steps to the proceeding sub‐headings.

Non‐USACE Expenses
‐This section deals with those expenses that may be funded to USACE for work under the construction contract but for  reporting 
purposes should be separated as Non‐USACE costs.  The BPFTI PM will coordinate this with the USACE PM  and will 
ensure that these costs are not double counted.
‐Category 4 “Other” should be addressed on the Assumptions tab and explain what other costs are included.

Assumptions Tab

‐Each section of the PRD Baseline Cost Estimate has a corresponding section for assumptions on the Assumptions Tab of the 
workbook.

‐The Assumptions that are already listed are Base Assumptions and should be identified as applicable via the Y and N check 
boxes to the left.

‐Additional Assumptions for each sub‐section can be added below and can be explained how ever necessary.
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.90000 Real Estate

1  USACE District RE Support LABOR A*C A Est # of Tracts

TRAVEL B*D B Est # of Man-Weeks of Travel

(see additional est. calc) 2 Land Payment LAND E*F C Corps Labor Cost per Tract

Relocation Costs G*H D Corps Travel Cost per Week

3 Title Contract ADV&ASTSVC A*I E Est # of Acres (101 in swath; 2,478 riverside)

Contract Type N/A F Est Land Cost per acre

Contract Acquisition Codes G Est Cost per Relocation auth under URA per structure + moving expenses}

Contracting Type H Est # of Relocations

Contracting Method I Est Title Cost per Tract

Set-Aside Decision J Est Survey Cost per tract

4 Survey Contract OTHCONSVC A*J K Est Appraisal Cost per tract

Contract Type N/A L Est DOJ Cost per tract

Contract Acquisition Codes M Est % of Cases that'll require condemnation

Contracting Type

Contracting Method

Set-Aside Decision

5 Appraisal Contract OTHCONSVC A*K

Contract Type N/A

Contract Acquisition Codes

Contracting Type

Contracting Method

Set-Aside Decision

6 RE Reserve CONTINGY (25%)

0.25*SUM OF 

ABOVE

A*L*MCondemnation Cost (DOJ cost)
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Additional Assumptions:

XXXXXX .61000 Construction

Additional Assumptions:

.61000.10 Construction Oversight

NON USACE EXPENSES

State Assumptions and Explanation of 4.Other Expense
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In HouseResources Support Contracts Design Acquisition Strategy

LABOR OTHCONSVC LABOR N/A 0

TRAVEL AESVCS TRAVEL

GSAVEH ADV&ASTSVC OTHCONSVC

N/A CONSTSVCS AESVCS

N/A CONSTSVCS

N/A
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Contracting Type

A - Fixed Price Re-determination

B - Firm Fixed Price Level of Effort

C - Basic Ordering Agreement

D - Purchase Order

J - Firm Fixed Price

K - Fixed Price w/ Economic Price Adjustment

L - Fixed Price Incentive

M - Fixed Price Award Fee

R - Cost Plus Award Fee

S - Cost No Fee

T - Cost Sharing

U - Cost Plus Fixed Fee

V - Cost Plus Incentive

Y - Time and Materials

Z - Labor Hours

2 - Combination (Awards only)

3 - Other (Nothing else apply)

5 - Fixed Ceiling Price w/ Retroactive Price Redetermination

6 - Fixed Price Incentive (firm target)

7 - Fixed Price Incentive (successive targets)

8 - Letter Contract

9 - Blanket Purchase Agreement
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Contracting Method

IDC - Competitive DO/TO agianst existing contract

IDCN - Non-Competitive DO/TO against existing contract

IFB - Sealed Bid Low Bid

MISC - Competitive Credit Card, Small Purchases

MISCN - Non-Competitive Credit Card, Small Purchases

MOD - Competitive Modification

MODN - Non-Competitive Modification

OCM - Competitive Other Contracting Method

OCMN - Non-Competitive Other Contracting Method

RFP1 - Competitive RFP 1 Step

RFP1N - Non-Competitive RFP 1 Step

RFP2 - RFP 2 Step

SP1 - Competitive Simplified Acquisition Procedures over $100K

SP1N - Non-Competitive Simplified Acquisition Procedures over $100K

SP3 - Competitive Simplified Acquisition Procedures under $100K

SP3N - Non-Competitive Simplified Acquisition Procedures under $100K
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Set Aside Decision

8a - 8(a)

HZ - HUB Zone SB

MI - Minority Serving Institutions

NONE - No set aside used

SB - Small Business

SV - Service Disabled Verteran Owned SB

WO - Woman Owned SB
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BBT Roads – last option will expire 26 Mar.  
EPT Veg/Deb – first option has been exercised, good thru 30 Mar.  ECSO plans to
award 2nd option next week.   

ECSO provided ROM estimate for WA #1, #2, #3, for new TI M&R contracts. 
Also provided estimate for extensions, if approved by their CO. 
Decision issued 9 Nov – no extensions allowed.   
Standing down on using ECSO for gap filler for WA#1. 
$120K transferred to ECSO 29 Nov to cover PM to get contracts awarded. 

EPT and TCA Fence were identified as top priority needs, with TCA and EPT
Roads next, and BBT Roads/Veg/Debris next. 
o        Also working with Tim Guy on TCA Gate Opening contract extension

and TCA Lighting reprocurement.
o        Gate opening contract will be extended effective 17 Feb, for 3

months thru mid-May 2013. 
o         will work new lighting contract thru Sector procurement.

o        YUM M&R coverage
o        Fence will be done in-house until CTIMR
o        Roads will be done in-house and with small contract thru CBP

Procurement
o        Gap filler roads/veg/debris contract being developed by  –

under $  
45 day gap filler packages sent to  for review for TCA and EPT
Fencing. 

EPT Fencing contract awarded to Cerrudo 19 Dec for $142,518.98, from 9
Jan – 23 Feb 2013.  

Extension issued with additional $135,393.10 to cover services thru 31
March. 
Working on subsequent extension thru 31 May.  Coordinating
proposed funding ($  with . 

TCA Fencing PO issued to Capers in the amount of $82,243.36 on 3 Jan
2013. 

 notified Capers of intent to extend, and is waiting funding of
$ before issuing mod.  Will cover services thru 12 May.     

Working on budget and estimated quantities for EPT & TCA Fence and Roads contracts
with , ECSO.  

Baseline schedule showed NTP of 11 Mar 2013 for all four contracts.
Schedule update on 6 March shows NTP’s as follows;

TCA Fence – 20 April
TCA Roads – 9 April
EPT Fence – 23 April
EPT Roads – 23 April
BBT Roads – 24 April (not in latest schedule; will check)

Delays were attributable to changes in some RFP packages and contracting
reviews comment resolution.   

Funds provided 8 Jan for $2,118K for 4 contracts. 
ECSO reviewing need for PgM and Const O/S funding and will provide adjusted
estimates.  
ECSO agreed to provide Const O/S support for CBP gap filler fencing contracts, and
requested $10K on 2 Jan.  Funds approved by  and provided to ECSO.    

Tactical Infrastructure Condition Index Working Group
Sent OBP email – full time working group support not needed.  Will call  for feedback.
First meeting held 1 March.  
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                   Good News

 
 

        Concerns
 

Bridge – Security Requirements

 from OFO HQ called on 22 Jan to get update on   He’s
involved with UP settlement funding.  

      
Reached out to CC counsel on easement outgrant 28 Jan due to slow progress.
 Waiting response, but initial indications are that they will approve proposed
easement outgrant language. 
Provided support to BOD for meeting with Congressional staffs held on 15 Feb.    

Advised by BOD that CC is still applying to the state for funding. 
Span across Rio Grande has been installed, with fencing to deter pedestrian traffic.
Completion of project is on hold, per County’s construction manager. 

Real estate acquisition is now complete.   

  

  

 
Sent CCRMA email offering swing gate option 7 Dec.  

RGV  Highway – Fence Relocation
o        Confirmed funding available from TxDOT & CCRMA bonds; final estimate not developed

yet
o        Coordination w/IBWC will start once TxDOT approves draft EA
o        CC engineer sent latest schedule & draft EA 8 Mar

 Forwarded EA to  2 Apr.
 Received maps from CC engineer 25 Jun.
Latest schedule received from TXDOT 28 Jan 2013.  No change in contract letting date of
Dec 2013.  CCRMA is still working EA & BA.  

·         IBWC Riverside MOA & design
Response to BPFTI comments received

Some items will need to be funded by BPFTI
Draft MOA submitted to IBWC 15 June for review. 
Received IBWC comments and sent CBP comments to them on 22 Oct. 

Working IAA for guard rail and security grating over valve vault
§         USACE will initiate design – tasked to them 14 Sep. 

o      Requested update 16 Oct.   
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Will contract separately from IBWC, so no IAA will be required.  
IBWC advised on 28 Feb that project does not have funding and will be shelved until
funding is available.  Guard rail and security grating should be considered for continued
action.    

Grate Raising Winches RGV)
Legal advised that O&M was correct funds source.  Drafted PRD

RE input received; requested RE and ECSO cost/schedule info 18 Oct
ECSO continues to have trouble getting in-house engineering support. 

ECSO PM provided estimate on 20 Jun.  Will request updated estimate e to cover
grate as well.    

Discussed with  turning over PM duties for this PRD, 12 Dec. I will be engineering
support

Grates – vegetation accumulations are resulting in high maintenance and need to
raise grates and hold them open.

Current Hidalgo County design does not allow for holding grates open, and makes lifting
grates difficult and possibly a safety concern for inexperienced workers.
Received test data from  &  on pins for pinning proposal 15 Oct.

Currently evaluating data.   
. 

I’ll discuss with  whether she wants to initiate a study. 
CTIMR Support – Area 4

RGV - providing technical support for  on unsuitable caliche for levee maintenance, on
maintenance scope, and on lifting system for grates. 

Working to establish standard specification for caliche.
Collecting sample caliche specs & discussing issues with local supplier’s
engineer. 

Need to finalize standard for drag roads; need to reconfirm Sector requirement for
width (  and get  final review.

RGV Access Road M&R
Visited Sector and site with Primus &  & .
Prepared recommendations for M&R for CWP#2 access roads.

Discussions held 12 Oct with /  to finalize task descriptions for
access roads

Received Primus recommendations for road M&R categories for future classification
of M&R. 

Worked with  to clarify standards for cross slopes and aggregate
thickness calculations

 
Deliverables
 

RGV Gates IPT minutes & agenda
 

 
 

 
 

, PE, PMP
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Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  
Mobile:  
"Excel as a trusted strategic partner enhancing
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From:
To:
Cc:
Subject: RE: M&R Round V Contracts (UNCLASSIFIED)
Date: Friday, March 08, 2013 4:48:32 PM

I just talked with  and he was still saying TCA Roads award week of 3/18 and Fence last week in March/first
week in April...who provided the 'official' ECSO estimated schedule?

Branch Chief – TI Division Projects, Maintenance and Repair
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  
Mobile: 

Excel as a trusted strategic partner enhancing Border Patrol’s proud legacy.

-----Original Message-----
From: 
Sent: Wednesday, March 06, 2013 3:01 PM
To: 
Cc: 
Subject: FW: M&R Round V Contracts (UNCLASSIFIED)

,
        Here is the official ECSO estimated schedule for the Round V ECSO contracts for EPT and TCA Fencing and
Roads.  All NTPs are estimated between as follows:

EPT Fencing
EPT Roads - 
TCA Fencing
TCA Roads -

, PE, PMP
Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure Program Management Office Facilities Management and
Engineering
Office:  
Mobile:  
"Excel as a trusted strategic partner enhancing Border Patrol's proud legacy"

-----Original Message-----
From: 
Sent: Wednesday, March 06, 2013 2:22 PM
To: 
Cc: 
Subject: M&R Round V Contracts (UNCLASSIFIED)
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Classification: UNCLASSIFIED
Caveats: NONE

All,

Attached is the latest schedule. 

The latest:

Tucson Roads: Proposal received and preparing for negotiations early next week.
Tucson Fence: RFP issued, due 15Mar.
El Paso Roads: RFP issued, due 18Mar.
El Paso Fence: RFP issued, due 18Mar.

Thanks,

U.S. Army Corps of Engineers
Engineering & Construction Support Office
819 Taylor St. Suite 3A14
Ft. Worth, TX 76102
Office: 
Cell:  
Fax:  

Classification: UNCLASSIFIED
Caveats: NONE
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Cc: 
Subject: FW: M&R Round V Contracts (UNCLASSIFIED)

,
        Here is the official ECSO estimated schedule for the Round V ECSO contracts for EPT and TCA Fencing and
Roads.  All NTPs are estimated between  as follows:

EPT Fencing
EPT Roads -
TCA Fencin
TCA Roads 

, PE, PMP
Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  
Mobile:  
"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"

-----Original Message-----
From: 
Sent: Wednesday, March 06, 2013 2:22 PM
To: 
Cc: 
Subject: M&R Round V Contracts (UNCLASSIFIED)

Classification: UNCLASSIFIED
Caveats: NONE

All,

Attached is the latest schedule. 

The latest:

Tucson Roads: Proposal received and preparing for negotiations early next week.
Tucson Fence: RFP issued, due 15Mar.
El Paso Roads: RFP issued, due 18Mar.
El Paso Fence: RFP issued, due 18Mar.

Thanks,

U.S. Army Corps of Engineers
Engineering & Construction Support Office
819 Taylor St. Suite 3A14
Ft. Worth, TX 76102
Office: 
Cell:  
Fax:  
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Classification: UNCLASSIFIED
Caveats: NONE
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From:
To:
Cc:
Subject: RE: M&R Round V Contracts (UNCLASSIFIED)
Date: Friday, March 08, 2013 4:48:32 PM

I just talked with and he was still saying TCA Roads award week of 3/18 and Fence last week in March/first
week in April..

Branch Chief – TI Division Projects, Maintenance and Repair
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  
Mobile: 

Excel as a trusted strategic partner enhancing Border Patrol’s proud legacy.

-----Original Message-----
From: 
Sent: Wednesday, March 06, 2013 3:01 PM
To: 
Cc: 
Subject: FW: M&R Round V Contracts (UNCLASSIFIED)

,
        Here is the official ECSO estimated schedule for the Round V ECSO contracts for EPT and TCA Fencing and
Roads.  All NTPs are estimated between as follows:

EPT Fencing
EPT Roads - 
TCA Fencing
TCA Roads -

, PE, PMP
Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure Program Management Office Facilities Management and
Engineering
Office:  
Mobile:  
"Excel as a trusted strategic partner enhancing Border Patrol's proud legacy"

-----Original Message-----
From: 
Sent: Wednesday, March 06, 2013 2:22 PM
To: 
Cc: 
Subject: M&R Round V Contracts (UNCLASSIFIED)
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Classification: UNCLASSIFIED
Caveats: NONE

All,

Attached is the latest schedule. 

The latest:

Tucson Roads: Proposal received and preparing for negotiations early next week.
Tucson Fence: RFP issued, due 15Mar.
El Paso Roads: RFP issued, due 18Mar.
El Paso Fence: RFP issued, due 18Mar.

Thanks,

U.S. Army Corps of Engineers
Engineering & Construction Support Office
819 Taylor St. Suite 3A14
Ft. Worth, TX 76102
Office: 
Cell:  
Fax:  

Classification: UNCLASSIFIED
Caveats: NONE
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From:
To:
Cc:
Subject: Re: Funds Request, EPT Fencing Extension
Date: Thursday, March 14, 2013 8:53:19 PM

Approved. Thank you...
 
From:  
Sent: Thursday, March 14, 2013 08:30 PM
To:  
Cc:  
Subject: FW: Funds Request, EPT Fencing Extension 
 
Hello 
The attached funds request is ready for your review and approval.
J
Thank you!

 

From:  
Sent: Thursday, March 14, 2013 1:00 PM
To: 
Cc: 
Subject: Funds Request, EPT Fencing Extension
 

            Please process the attached funds request.  It needs to go to .  Thanks!
 

 
, PE, PMP

Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  
Mobile:  
"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"
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repaired Saturday under warranty by Weston
 has  tracking vandalism repairs/replacements done by Primus and impact

on warranty, as well as tracking warranty calls.
RGV Gates Dashboard

Provided to  for briefing with  & 
      Major Efforts  

Renewal Contracts – Round IV
Twelve contracts awarded.  Only one contract is still in place:

Yuma Lighting – last option will expire 31 May; ECSO working on a 6 month
extension using funds currently available on the contract.

ECSO Round V Contracts  (TCA, EPT, BBT)
$120K transferred to ECSO 29 Nov to cover PM to get contracts awarded. 

EPT and TCA Fence were identified as top priority needs, with TCA and EPT
Roads next, and BBT Roads/Veg/Debris next. 
o    Also working with  on TCA Gate Opening contract extension and

TCA Lighting reprocurement.
o    Gate opening contract was extended effective 17 Feb, for 3

months thru mid-May 2013. 
o     is working new lighting contract thru Sector procurement.

o    YUM M&R coverage
o    Fence will be done in-house until CTIMR
o    Roads will be done in-house and with small contract thru CBP

Procurement
o    Gap filler roads/veg/debris contract thru CBP will be developed

by  with assistance from  under $
o    CBP Gap Filler packages sent to  for review for

TCA and EPT Fencing. 
EPT Fencing contract awarded to Cerrudo 19 Dec for
$142,518.98, from 9 Jan – 23 Feb 2013.  

Extension issued with additional $135,393.10 to cover services thru 31
March. 

 extended contract to 20 April.  Funding may last to 14 Apr, or
12 Apr if gate retrofit design tasked.

Working with DJI/UCC to transition next week before funding
runs out. 
Received proposal for gate retrofit for up to gates. 
Prepared certification letters for  for two invoices.

EPT Fence Gap Filler - mod issued for $147.7K for addn’l 2 weeks & for
gate retrofits; extended thru 15 August to cover repairs to gates. 

Breach repairs were transitioned 18 April to DJI.
Contractor expects to start repairs o/a 8 July.

TCA Fencing PO issued to Capers in the amount of $82,243.36 on 3 Jan
2013. 

Mod issued 13 Mar extending contract to 12 May 2013, and adding
$89.8K.   

o    Extension issued to 15 Jun by  thru 15 June, waiting for
CN to allow award of ECSO contract 

o    Tucson Veg/Debris
o    $ pending approval for new POCA contract. 

Schedule update:
TCA Fence – CN approved; ECSO will proceed with award of Round 5
contract. 
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TCA Roads – still in negotiation
Tactical Infrastructure Condition Index Working Group

Meeting held 8 April
Minutes/agenda sent 8 April for next meeting.

 
                   Good News

 
 Project

EPWU water line drawings received for review/coordination against our project.
Visited site 18 April to review access needs for maintenance of grate in arroyo. 
Provided marked up map to  

 
        Concerns

 
EPT IAA for Vega Mowing

 
 coordinated with IBWC to confirm their concurrence. 

Package revised to reflect above approach and provided to  in Contracting on 9
April. 

 asked for DAC approval for funds.   engaging with  on need for
this.  Requested status from  28 May.

EPT MOA for Levee Road Maintenance
 set up a call for Thursday with IBWC to discuss their Budget concerns. 

IBWC to review MOA within next 2 weeks.  
. 

Discussed IBWC tort claim question with  (OCC) and follow on meeting is
scheduled for 16 May. 

Meeting held with IBWC on 16 May to review changes proposed by each party. 
Meeting scheduled for 29 May to review and establish negotiating position. 

 Bridge – Security Requirements
Span across Rio Grande has been installed, with fencing to deter pedestrian traffic.
Status as of 22 March 2013

Gas pipeline has been relocated and CC contractor has submitted a schedule to
complete the project.  Completion of project is on hold, per County’s
construction manager. 
Completion date was mid-Jan 2014

·         CC still looking for funding for CBP requirements
Called  on 7 May; left msg that I need update on project status/schedule, funding for
CBP requirements, and easement outgrant for road under bridge.  

RGV  Highway – Fence Relocation
o        Confirmed funding available from TxDOT & CCRMA bonds; final estimate not developed

yet
o        Coordination w/IBWC will start once TxDOT approves draft EA
o        CC engineer sent latest schedule & draft EA 8 Mar

 Forwarded EA to  2 Apr.
 Received maps from CC engineer 25 Jun.
Latest schedule received from TXDOT 28 Jan 2013.  No change in contract letting date of
Dec 2013.  CCRMA is still working EA & BA.  
Design has started. 
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 requested I set up a meeting with CBP parties to discuss the way forward.  Will target
next week. 

·         IBWC Riverside MOA & design
IBWC advised on 28 Feb that project does not have funding and will be shelved until
funding is available.  Guard rail and security grating should be considered for continued
action.    

CTIMR Support – Area 4
DRT

Need to review repair approach for two boat ramps. 
Comments provided 19 May. 

 Bridge - advised  of need for certified land surveyor to check
current topography vs. 2006 topo that design is based on. 

RGV Access Road M&R
Visited Sector and site with Primus &  & .
Prepared recommendations for M&R for CWP#2 access roads.

Discussions held 12 Oct with  to finalize task descriptions for
access roads

Received Primus recommendations for road M&R categories for future classification
of M&R. 

Worked with  to clarify standards for cross slopes and aggregate
thickness calculations

 
Deliverables
 

RGV Gates IPT minutes & agenda 24 May
Reviewed Repair scope and provided comments 27 May
Reviewed YUM draft SOW for Roads, Fence, Veg Control and provided comments 27 May
Reviewed LRT Road Repairs scope and provided comments 27 May
Reviewed engineering shop drawings for three gate retrofits for EPT 28 May
Reviewed YUM Roads/Fencing/Veg SOW & IGCE for CBP contract action 28 May
Reviewed IBWC comments on EPT Levee Rd Maint MOA and scheduled meeting for 29 May
Gap & Interim Contract Status provided to  29 May
 

 
 

 
 

, PE, PMP
Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  
Mobile:  
"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"
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Still waiting formal approval;  will discuss at IBWC meeting.
Waiting on IBWC update on Levee Rehab award.

 sent note on 20 Feb asking for an update.
IBWC response 22 Feb – delay in NTP; no start date estimated.

Warranty Issues
Vandalism damage to gate to be fixed by Primus.

– maglock and pulley repaired Saturday under warranty by Weston
 has  tracking vandalism repairs/replacements done by Primus and impact

on warranty, as well as tracking warranty calls.
 

      Major Efforts  
Renewal Contracts – Round IV

Twelve contracts awarded.  No more contracts are to be awarded (YUM Veg/Debris is on
hold).

El Paso Fence – last option expired 8 Jan
Yuma Fence – last option expired 24 Jan  
Tucson Fence – last option expired 24 Jan  
Yuma Roads – last option expired 22 Jan  
Tucson Roads – last option expired 30 Jan  
El Paso Roads – last option expired 30 Jan  
BBT Roads – last option expired 26 Mar.  
Tucson Veg/Debris – last option will expire 21 May; extension available.

ECSO working extension and funding with  
Yuma Lighting – last option will expire 3 May; extension available
El Paso Lighting – last option will expire 4 May; extension available
EPT Veg/Deb – first option has been exercised, good thru 30 Mar.  ECSO awarded
2nd (last) option 20 Mar. 

Stopped contractor due to lack of progress.  Will transition to CTIMR when
DJI is ready.  Sector concurred. 

ECSO Round V Contracts  (TCA, EPT, BBT)
$120K transferred to ECSO 29 Nov to cover PM to get contracts awarded. 

EPT and TCA Fence were identified as top priority needs, with TCA and EPT
Roads next, and BBT Roads/Veg/Debris next. 
o    Also working with  on TCA Gate Opening contract extension and

TCA Lighting reprocurement.
o    Gate opening contract was extended effective 17 Feb, for 3

months thru mid-May 2013. 
o     is working new lighting contract thru Sector procurement.

o    YUM M&R coverage
o    Fence will be done in-house until CTIMR
o    Roads will be done in-house and with small contract thru CBP

Procurement
o    Gap filler roads/veg/debris contract being developed by  –

under $
CBP Gap Filler packages sent to  for review for TCA and EPT
Fencing. 

EPT Fencing contract awarded to Cerrudo 19 Dec for $142,518.98, from 9
Jan – 23 Feb 2013.  

Extension issued with additional $135,393.10 to cover services thru 31
March. 

 extended contract to 20 April.  Funding may last to 14 Apr, or
12 Apr if gate retrofit design tasked.
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Prepared recommendations for M&R for CWP#2 access roads.
Discussions held 12 Oct with to finalize task descriptions for
access roads

Received Primus recommendations for road M&R categories for future classification
of M&R. 

Worked with  to clarify standards for cross slopes and aggregate
thickness calculations

 
Deliverables
 

RGV Gates IPT minutes & agenda
 

 
 

 
 

, PE, PMP
Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  
Mobile:  
"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"
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From:
To:
Cc:
Subject: Funds Request, EPT Fencing Extension
Date: Thursday, March 14, 2013 4:00:06 PM
Attachments: PR for extension 3-13-2013.doc

            Please process the attached funds request.  It needs to go to .  Thanks!
 
Scott
 
Scott Wilson, PE, PMP
Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  (202) 344-3225
Mobile:  (609) 221-2422
"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"
 

BW23 FOIA CBP 004363

(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)







(b) (5), (b) (7)(E), (b)(6);(b)(7)(C)



(b) (5), (b) (7)(E)





(b) (5), (b) (7)(E)



(b) (5), (b) (7)(E)



(b) (5), (b) (7)(E)



(b) (5), (b) (7)(E)



BW23 FOIA CBP 004373

(b) (5), (b) (7)(E)



BW23 FOIA CBP 004374

(b) (5), (b) (7)(E)



(b) (5), (b) (7)(E)



BW23 FOIA CBP 004376

(b) (5), (b) (7)(E)



(b) (5), (b) (7)(E), (b)(6);(b)(7)(C)











    
  

                 
             

               
              

                  
               

                
              

            
    

            
              

            

  
             

             
            

              
             

            

   
             
             

             

               
               

            
             

                
               

              
             

        

   
             

               
            

      

   
             

BW23 FOIA CBP 004382





From:
To:
Subject: RE: RGV RE/ENV follow up
Date: Wednesday, November 30, 2016 7:38:04 AM

Thanks.    
 

From: 
Sent: Tuesday, November 29, 2016 5:24:46 PM
To: 
Subject: RE: RGV RE/ENV follow up

10-4.  We had a last minute fire drill a couple of weeks ago for the incoming administration.
 Basically RGV gave as it requirements for new TI as  of new fencing and
of new patrol roads.  These roads are in addition to the road that will accompany the new
fencing.

Interesting times.

Asst. Chief Patrol Agent
USBP / RGV Sector
Technology / TI / TACCOM

(cell)
 

From: 
Sent: Tuesday, November 29, 2016 3:43:08 PM
To: 
Subject: FW: RGV RE/ENV follow up

 See below. Pressing to work what you need. 

It is being worked.  

Let's see what comes back from your folks.
 

From: 
Sent: Tuesday, November 29, 2016 4:37:45 PM
To:

Cc: 
Subject: RE: RGV RE/ENV follow up

Update…

BW23 FOIA CBP 004384

(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (7)(E)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6)

(b) (5)

(b) (5)

(b) (7)(E)



BP is planning to provide us updated maps that show the requested maps over the
existing FITT maps. This will facilitate our review and make sure we are working on
the correct road segments. They have told us they should be able to provide these
maps this week. We are working on our review and will complete it once we confirm
the road locations with BP.
 
We will keep you posted.

 
 
 

, PMP, CEP
Sr. Environmental Specialist
LMI Government Consulting
Border Patrol & Air and Marine Program Management Office (BPAM PMO)
Facilities Management and Engineering
1331 Pennsylvania Avenue, NW
Suite 1555, Mailstop 1102
Washington, DC 20229
Mobile:  
Mobile:  

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy
 
 
_____________________________________________
From:  
Sent: Tuesday, November 22, 2016 8:54 PM
To: 

 
Cc: 

Subject: RE: RGV RE/ENV follow up
 
 
Recap of today’s meeting…
 
 
Attendees: 
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Notes:

 provided overview of meeting with RGV Sector on November 21. During
this meeting BP informed team that Sector was developing an updated list of
priority roads needing maintenance and repair. BP provided maps and list of
roads on November 22.
Team reviewed roads provided by BP and determined a path forward for
completing RE and ENV clearance.  has requested BP provide updated
maps overlaying the priority roads over the FITT maps. BP has agreed to
provide by early next week.  and  will review status of roads and
determine process for clearance.  will review from RE perspective and
determine if any roads are within tracts associated with lawsuits and will
submit to  to route through DOJ for review.
Team will provide update to BP once review is complete of processes and
timelines for completing reviews/clearances. The goal is to be as responsive as
possible and complete clearances as quickly as possible to but also to provide
BP with an update in case of potential delays, such as obtaining licenses from
private landowners or litigation issues.
BP ROEs were also discussed. It was determined  BP ROEs were ok if BP was to
conduct the M&R. If ENV surveys are required or if CTIMR is to conduct the
work then FM&E licenses will be required. BP ROEs will not be added to FITT
as ENV clearances but have been and will be provided to  for reference.

 
Please let me know if there is anything I missed in the minutes above.
 
Thanks again for your participation in today’s meeting. Happy Thanksgiving.
 

 
 
 
 
 
 

, PMP, CEP
Sr. Environmental Specialist
LMI Government Consulting
Border Patrol & Air and Marine Program Management Office (BPAM PMO)
Facilities Management and Engineering
1331 Pennsylvania Avenue, NW
Suite 1555, Mailstop 1102
Washington, DC 20229
Mobile:  
Mobile:  

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy
 
 
-----Original Appointment-----
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From:
To:
Subject: Status Update - Gap & Interim Contracts
Date: Wednesday, May 29, 2013 2:03:10 PM
Attachments: Status Summary Paper - Interim & Gap Fillers 5-29-2013.docx

MR Gap Analysis 29 May 2013.xlsx

,
 
                As requested, attached is the status of the various contracts, other than CTIMR, based on
the best info available to me.    will be sending an updated burn rate report for Round 4 shortly. 
                Also attached is the “gap anaylsis” chart, updated to reflect the current status. 
 

 
, PE, PMP

Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure Program Management Office Facilities
Management and Engineering
Office:  (
Mobile:  
"Excel as a trusted strategic partner enhancing Border Patrol's proud legacy"
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29 May 2013 
 

STATUS SUMMARY 

GAP & INTERIM CONTRACTS 

 

1. CTIMR is covering all work in WA #1, WA #3 and WA #4 except: 
a. EPT Fence M&R contract (under CBP) is still working on retrofitting gates to the trolley 

system used in the gap filler gates.  Work is scheduled to be completed by mid-
August, after which the contract will be closed.  All and gate maintenance 
are being performed by Del Jen under CTIMR.   

2. WA #2  
a. All USACE Round 4 contracts have expired except: 

i.  Yuma Lighting M&R, which will be extended from the current 31 May expiration 
for 6 months using available funds on the contract. 

ii. Yuma Lighting funds status - $ on contract, or 33%, as 
of 15 Mar 2013 (waiting on updated burn rate report).   

b. TCA – we have and veg/debris that may be needed for rainy 
season, starting around June.   

i. Fence 
1. CBP contract is in place and funded thru 15 June 2013. 
2. USACE Round 5 contract is ready for award, and is awaiting approval of 

the CN.  Time will be limited to transition between contractors.   
a. Funds for the first 3 months are with ECSO to allow award.   

ii. Roads  
1. USACE Round 4 contract expired 24 Jan 
2. USACE Round 5 contract is being negotiated.  Once negotiations are 

complete, the CN will be requested; expected shortly. 
3. Equipment rental – call order #2 is funded and approved, and at 

contracting for negotiations with rental company.  Anticipated to be in 
place by 1 Jun. 

iii. Gate Opening 
1. CBP contract expired 
2. New contract is funded/approved.  TCA CO is negotiating sole source 

with 8(a) firm.   
iv. Lighting 

1. CBP contract needs a 3 month extension, but waiting board approval of 
  The extension is needed by 30 Jun.   

v. Veg/Debris 
1. USACE Round 4 contract expired 21 May 
2. needed for ECSO POCA contract action; awaiting board approval. 

vi. Coronado National Forest IAA – Option 2 will be partially funded with  
waiting board approval. 
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29 May 2013 
 

c. YUM – all work is being self-performed at this time, except as noted below. 
i. Roads, Fence, Veg 

1.  SOW being finalized for CBP contract to fill gap until CTIMR.   In-
house resources being used until then.   

2. is awaiting approval.   
ii. Lighting – 6 month extension to Round 4 contract is being worked by ECSO using 

available funds.  Current expiration date is 31 May.   
3. ECSO Round 4 Funding Status 

a. As of 15 Mar, $23.9M was obligated on contracts, and $18.7M was expensed or 78%.  
4. ECSO Round 5 Funding Status 

a. As of today, ECSO has $2,243,000 
i.  Program management - $85,000 
ii. Engineering & RFP Support - $40,000 

iii. O&M Implementation Projects - $2,118,000 
b. ECSO will request funding for construction oversight ASAP for the Tucson contracts 

(Fencing, Roads, Veg/Debris) 
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From:
To:
Cc:
Subject: brief
Date: Tuesday, May 07, 2013 7:56:16 AM
Attachments: 8 May Brief V 2.0.ppt

Completed brief
 

PM, TI
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
BB: 

Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy
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CBP Office of Administration

Facilities Management and Engineering

O-1 To O-3 Planning Brief

1
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Agenda

Purpose: Discuss O-1 to O-3 Planning Process and Use on Other Potential CIR 

Related Projects

• RGV Situation

• Acquisition Planning

• Budget

• Design

• Real Estate

• Environmental

• Risks

• Staffing

• Adapting to Change

• Next Steps

2
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Rio Grande Valley Sector Numbers

Source: U.S. Customs and Border Protection, as reported in the USA Today (April 2, 2013)
*Only Tucson Sector has more apprehensions at 120,000
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Situation

Rio Grande Valley (RGV)

 miles of border with Mexico

 Border Patrol Stations

 Rio Grande City and McAllen Stations abut O-1 to O-3

Existing Pedestrian Fence is  miles

O-1 to O-3 segments originally under Pedestrian Fence (PF) 225

 Comprises approximately m of border between Roma and Rio Grande City 

(see map)

 Original alignment adjusted due to flood plane agreement with IBWC

South Texas is a high priority for Border Patrol
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Budget

Total: 

Primary Drivers:

• Construction

• Real Estate: 

• Contingency (Risk):

• Program and Construction

Management: 
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Design

O-1 through O-3 will be constructed using:

• Existing Design

• TI Design Standards

Bollard with Steel Plate Gate

7

BW23 FOIA CBP 004399

(b) (7)(E)(b) (5), (b) (7)(E)



Real Estate

 ROM RE Budget: 

 Projected RE Schedule: ( )

O-3: In Hidalgo County; Owners already ID’d; Title work underway)

O-1: Starr County;   )

O-2: Starr County + more new owners;  )

 Key Assumptions:





 Land Acquisition Options: (will be evaluated tract-by-tract)





 Significant Risks:  

8

BW23 FOIA CBP 004400

(b) (5)

(b) (5)

(b) (5) (b) (5)

(b) (5)

(b) (5)
(b) (5)

(b) (5)



Environmental

• 2008 Environmental waiver applies

• CBP will maintain strong environmental stewardship

• Strong proactive outreach program required

9
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Risk

• 3 Point Estimate:

• Low: 

• Medium:

• High: 

• Top Risk Categories:

• Real Estate

• Latent Conditions

• Contractor Performance

• Milestones Affected (In order of frequency):

• Construction Start Date 

• Obtain ROE-SE

• Real Estate Certification

10
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Staffing

BPFTI

 Align PMs by corridors (Border Patrol style)

– Example: PM to oversee and monitor San Diego, El Centro and Yuma

 Flex capability by using Sector PM/CORs

 Surge capability by tapping into Facilities PMs

ECSO

 Utilizing current staffing

 Leveraging existing USACE Districts capabilities

 Complementing CBP corridors 

 Leveraging surge capabilities within USACE
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Next Steps

•

•

•

•

•
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 sent note on 20 Feb asking for an update.
IBWC response 22 Feb – delay in NTP; no start date estimated.

Warranty Issues
Vandalism damage to gate pulley at to be fixed by Primus.

repaired Saturday under warranty by Weston
 has  tracking vandalism repairs/replacements done by Primus and impact

on warranty, as well as tracking warranty calls.
 

      Major Efforts  
Renewal Contracts – Round IV

Twelve contracts awarded.  No more contracts are to be awarded (YUM Veg/Debris is on
hold).

El Paso Fence – last option expired 8 Jan
Yuma Fence – last option expired 24 Jan  
Tucson Fence – last option expired 24 Jan  
Yuma Roads – last option expired 22 Jan  
Tucson Roads – last option expired 30 Jan  
El Paso Roads – last option expired 30 Jan  
BBT Roads – last option expired 26 Mar.  
Tucson Veg/Debris – last option will expire 21 May; extension available.

ECSO working extension and funding with  
Yuma Lighting – last option will expire 3 May; extension available
El Paso Lighting – last option will expire 4 May; extension available
EPT Veg/Deb – first option has been exercised, good thru 30 Mar.  ECSO awarded
2nd (last) option 20 Mar. 

Stopped contractor due to lack of progress.  Will transition to CTIMR when
DJI is ready.  Sector concurred. 

ECSO Round V Contracts  (TCA, EPT, BBT)
$120K transferred to ECSO 29 Nov to cover PM to get contracts awarded. 

EPT and TCA Fence were identified as top priority needs, with TCA and EPT
Roads next, and BBT Roads/Veg/Debris next. 
o    Also working with  on TCA Gate Opening contract extension and

TCA Lighting reprocurement.
o    Gate opening contract was extended effective 17 Feb, for 3

months thru mid-May 2013. 
o     is working new lighting contract thru Sector procurement.

o    YUM M&R coverage
o    Fence will be done in-house until CTIMR
o    Roads will be done in-house and with small contract thru CBP

Procurement
o    Gap filler roads/veg/debris contract being developed by  –

under $150K.  
CBP Gap Filler packages sent to  for review for TCA and EPT
Fencing. 

EPT Fencing contract awarded to Cerrudo 19 Dec for $142,518.98, from 9
Jan – 23 Feb 2013.  

Extension issued with additional $135,393.10 to cover services thru 31
March. 

 extended contract to 20 April.  Funding may last to 14 Apr, or
12 Apr if gate retrofit design tasked.

Working with DJI/UCC to transition next week before funding
runs out. 
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Received proposal for gate retrofit for up to gates. 
Prepared certification letters for  for two invoices.
Mod issued for $147.7K for addn’l 2 weeks & for gate retrofits;
extended thru 30 April. 

Breach repairs were transitioned 18 April to DJI.
Additional extension issued to 15 August to cover repairs to

gates.  . 
TCA Fencing PO issued to Capers in the amount of $82,243.36 on 3 Jan
2013. 

Mod issued 13 Mar extending contract to 12 May 2013, and adding
$89.8K.   
Provided justification to  for additional extension (to 15 Jun)
due to delays in Round V CN.  confirmed that she’ll issue an
extension mod before 12 May.      

Working on budget and estimated quantities for EPT & TCA Fence and Roads contracts
with , ECSO.  

Schedule update:
TCA Fence – Received CN request.   working with to get approval. 
TCA Roads – still requires negotiation
All EPT contract actions cancelled due to CTIMR

Tactical Infrastructure Condition Index Working Group
Meeting held 8 April
Minutes/agenda sent 8 April for next meeting.

 
                   Good News

 
Project

EPWU water line drawings received for review/coordination against our project.
Visited site 18 April to review access needs for maintenance of grate in arroyo. 
Provided marked up map to  

 
        Concerns

 
EPT IAA for Vega Mowing

 
 coordinated with IBWC to confirm their concurrence. 

Package revised to reflect above approach and provided to  in Contracting on 9
April. 

EPT MOA for Levee Road Maintenance
 set up a call for Thursday with IBWC to discuss their Budget concerns. 

IBWC to review MOA within next 2 weeks.  
 

Discussed IBWC tort claim question with  (OCC) and will schedule follow-up call
with IBWC for next week thru  

Bridge – Security Requirements
Span across Rio Grande has been installed, with fencing to deter pedestrian traffic.
Status as of 22 March 2013

Gas pipeline has been relocated and CC contractor has submitted a schedule to
complete the project.  Completion of project is on hold, per County’s
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100% design review comments
 Bridge retaining wall design review comments

CTIMR WA#3, revised GWP review comments
Scheduled Gates, Ph 2 update for AAA

 
 
 

 
 

 PE, PMP
Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  
Mobile:  
"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"
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From:
To:

; ;

Cc:
Subject: RE: CIR O-1 thru O-3 Brief
Date: Tuesday, May 07, 2013 3:31:12 PM
Attachments: 8 May Brief V 4.ppt

<<8 May Brief V 4.ppt>>

CTR-LMI

BPFTI PMO

OF: 

BB: 

-----Original Appointment-----
From: 
Sent: Monday, May 06, 2013 6:32 AM
To:

 

Cc: 
Subject: FW: CIR O-1 thru O-3 Brief
When: Wednesday, May 08, 2013 2:00 PM-3:00 PM (UTC-05:00) Eastern Time (US & Canada).
Where: BPFTI Large Conf Room/ VTC/ 
Importance: High

 asked me to forward this invite to you

-----Original Appointment-----
From:  On Behalf Of 
Sent: Tuesday, April 23, 2013 4:31 PM
To: 

Cc: 
Subject: CIR O-1 thru O-3 Brief
When: Wednesday, May 08, 2013 2:00 PM-3:00 PM (UTC-05:00) Eastern Time (US & Canada).
Where: BPFTI Large Conf Room/ VTC/ 
Importance: High

Purpose is for TI Director  to update XD and other Directors on status and path forward. 
Agenda and read aheads forthcoming.
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CBP Office of Administration

Facilities Management and Engineering

O-1 to O-3 Planning Brief

1

BW23 FOIA CBP 004413



Agenda

Purpose: Discuss O-1 to O-3 Planning Process and Use on Other Potential CIR 

Related Projects

• RGV Sector Numbers

• Situation

• Acquisition Strategy and Timeline

• Budget

• Design

• Real Estate

• Environmental

• Risks

• Staffing

• Adapting to Change

• Next Steps

2
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Situation

Rio Grande Valley (RGV)

  of border with Mexico

 Border Patrol Stations

 Rio Grande City and McAllen Stations abut O-1 to O-3

 Existing Pedestrian Fence is 

 O-1 to O-3 segments originally under Pedestrian Fence (PF) 225

 Comprises approximately  of fence between Roma and Rio Grande City 

(see map)

 IBWC concurrence with new alignment (satisfies treaty requirement)

 South Texas is a high priority for Border Patrol

4
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Design

O-1 through O-3 will be constructed using:

• Existing Design

• TI Design Standards

Bollard with Steel Plate Gate

6
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From:
To:  ; 

 

Cc:
 

; 
Subject: RE: CIR Pre brief
Date: Tuesday, May 07, 2013 3:30:45 PM
Attachments: 8 May Brief V 4.ppt

Latest version attached. <<8 May Brief V 4.ppt>>

CTR-LMI

BPFTI PMO

OF: 

BB: 

-----Original Appointment-----
From: 
Sent: Wednesday, May 01, 2013 3:00 PM
To:  

 

Cc: 

 ' '; 
Subject: CIR Pre brief
When: Tuesday, May 07, 2013 11:00 AM-11:45 AM (UTC-05:00) Eastern Time (US & Canada).
Where: B155 Large conf room/

Purpose:  Pre-brief for meeting with Mr. Calvo on 5/7
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CBP Office of Administration

Facilities Management and Engineering

O-1 to O-3 Planning Brief

1
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Agenda

Purpose: Discuss O-1 to O-3 Planning Process and Use on Other Potential CIR 

Related Projects

• RGV Sector Numbers

• Situation

• Acquisition Strategy and Timeline

• Budget

• Design

• Real Estate

• Environmental

• Risks

• Staffing

• Adapting to Change

• Next Steps

2
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Situation

Rio Grande Valley (RGV)

  of border with Mexico

 Border Patrol Stations

 Rio Grande City and McAllen Stations abut O-1 to O-3

 Existing Pedestrian Fence is 

 O-1 to O-3 segments originally under Pedestrian Fence (PF) 225

 Comprises approximately  of fence between Roma and Rio Grande City 

(see map)

 IBWC concurrence with new alignment (satisfies treaty requirement)

 South Texas is a high priority for Border Patrol

4
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Design

O-1 through O-3 will be constructed using:

• Existing Design

• TI Design Standards

Bollard with Steel Plate Gate

6

BW23 FOIA CBP 004424

(b) (5), (b) (7)(E)





From:
To:   

 
Cc:

 
  

Subject: RE: CIR Pre brief
Date: Tuesday, May 07, 2013 10:31:36 AM
Attachments: 8 May Brief V 3.1.ppt

Attached is briefing for today <<8 May Brief V 3.1.ppt>>

CTR-LMI

BPFTI PMO

OF: 

BB: 

-----Original Appointment-----
From: 
Sent: Wednesday, May 01, 2013 3:00 PM
To:

 

Cc: '

 
Subject: CIR Pre brief
When: Tuesday, May 07, 2013 11:00 AM-11:45 AM (UTC-05:00) Eastern Time (US & Canada).
Where: B155 Large conf room/

Purpose:  Pre-brief for meeting with Mr. Calvo on 5/7

BW23 FOIA CBP 004426

(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C) (b) (6) (b) (6), (b) (7)(C)

(b) (6) (b) (6), (b) (7)(C)
(b) (6)

(b) (6), (b) (7)(C)
(b) (6) (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6)
(b) (6), (b) (7)(C)

(b) (6)
(b) (6), (b) (7)(C)

(b) (6) (b) (6), (b) (7)(C)

(b) (7)(E)



CBP Office of Administration

Facilities Management and Engineering

O-1 to O-3 Planning Brief

1
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Agenda

Purpose: Discuss O-1 to O-3 Planning Process and Use on Other Potential CIR 

Related Projects

• RGV Sector Numbers

• Situation

• Acquisition Strategy and Timeline

• Budget

• Design

• Real Estate

• Environmental

• Risks

• Staffing

• Adapting to Change

• Next Steps

2
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Rio Grande Valley Sector Numbers

Source: U.S. Customs and Border Protection, as reported in the USA Today (April 2, 2013)
*Only Tucson Sector has more apprehensions at 120,000

3
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Situation

Rio Grande Valley (RGV)

miles of border with Mexico

Border Patrol Stations

Rio Grande City and McAllen Stations abut O-1 to O-3

Existing Pedestrian Fence is miles

O-1 to O-3 segments originally under Pedestrian Fence (PF) 225

Comprises approximately f border between Roma and Rio Grande City 

(see map)

Original alignment adjusted due to flood plane agreement with IBWC

South Texas is a high priority for Border Patrol

4
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Design

O-1 through O-3 will be constructed using:

• Existing Design

• TI Design Standards

Bollard with Steel Plate Gate

7
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Environmental

• 2008 Environmental waiver applies

• CBP will maintain strong environmental stewardship

• Strong proactive outreach program required

9
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Risk

• 3 Point Estimate:

• Low: 

• Medium:

• High: 

• Top Risk Categories:

• Real Estate

• Latent Conditions

• Contractor Performance

• Milestones Affected (In order of frequency):

• Construction Start Date 

• Obtain ROE-SE

• Real Estate Certification

10
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Staffing

BPFTI

Align PMs by corridors (Border Patrol style)

– Example: PM to oversee and monitor San Diego, El Centro and Yuma

Flex capability by using Sector PM/CORs

Surge capability by tapping into Facilities PMs

ECSO

Utilizing current staffing

Leveraging existing USACE Districts capabilities

Complementing CBP corridors 

Leveraging surge capabilities within USACE

11
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Next Steps

•

•

•

•

•

13
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From:
To:

Cc:
 

  
Subject: RE: CIR Pre brief
Date: Tuesday, May 07, 2013 10:47:06 AM
Attachments: 8 May Brief V 3.2.ppt

Updated budget and ENV slides <<8 May Brief V 3.2.ppt>>

CTR-LMI

BPFTI PMO

OF: 

BB: 

_____________________________________________
From: 
Sent: Tuesday, May 07, 2013 10:32 AM
To:

'

Cc: 

 ';
Subject: RE: CIR Pre brief

Attached is briefing for today << File: 8 May Brief V  3.1.ppt >>

CTR-LMI

BPFTI PMO

OF: 

BB

-----Original Appointment-----
From: 
Sent: Wednesday, May 01, 2013 3:00 PM
To:
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Cc: 

 '; 
Subject: CIR Pre brief
When: Tuesday, May 07, 2013 11:00 AM-11:45 AM (UTC-05:00) Eastern Time (US & Canada).
Where: B155 Large conf room/

Purpose:  Pre-brief for meeting with Mr. Calvo on 5/7
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CBP Office of Administration

Facilities Management and Engineering

O-1 to O-3 Planning Brief
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Agenda

Purpose: Discuss O-1 to O-3 Planning Process and Use on Other Potential CIR 

Related Projects

• RGV Sector Numbers

• Situation

• Acquisition Strategy and Timeline

• Budget

• Design

• Real Estate

• Environmental

• Risks

• Staffing

• Adapting to Change

• Next Steps

2
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Situation

Rio Grande Valley (RGV)

  miles of border with Mexico

  Patrol Stations

 Rio Grande City and McAllen Stations abut O-1 to O-3

 Existing Pedestrian Fence is miles

 O-1 to O-3 segments originally under Pedestrian Fence (PF) 225

 Comprises approximately  of border between Roma and Rio Grande City 

(see map)

 Original alignment adjusted due to flood plane agreement with IBWC

 South Texas is a high priority for Border Patrol
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Design

O-1 through O-3 will be constructed using:

• Existing Design

• TI Design Standards

Bollard with Steel Plate Gate
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Real Estate

 ROM RE Budget: 

 Projected RE Schedule: ( )

O-3:  – In Hidalgo County; Owners already ID’d; Title work underway)

O-1:  – Starr County;   )

O-2:  – Starr County + more new owners;  )

 Key Assumptions:





 Land Acquisition Options: (will be evaluated tract-by-tract)





 Significant Risks:  

8
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From:
To:
Cc:
Subject: Fw:
Date: Monday, May 06, 2013 4:27:17 PM
Attachments: 8 May Brief V 1.2.ppt

O1 - O3 BPFTI PMO Risk Register 05062013-1.xls

 can you review ppt please? Waiting on one picture from  on gates and this is ready
to go
 
From:  
Sent: Monday, May 06, 2013 04:25 PM Eastern Standard Time
To:  
Subject: RE: 
 
 
 

LMI

From: 
Sent: Monday, May 06, 2013 3:37 PM
To: 
Subject: 

 
 

PM, TI
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
BB: 

Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy
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